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STATE OF MICHIGAN

Department of Management and Budget

Purchasing Operations

Invitation to Bid No. 071I9200105 

Project Management Office for the American Recovery and Reinvestment Act oversight Projects
Buyer Name:  Douglas Collier

Telephone Number:  (517) 335-4804

E-Mail Address:  Collierd1@michigan.gov

Estimated Timeline:

	Key Milestone:


	Date:

	Issue Date
	2/06/09

	Questions Due
	2/11/09

	Bid Due Date
	2/20/09

	Anticipated Contract Start Date
	3/18/09


RFP Checklist for Bidder Proposal Contents and Responsiveness

This checklist is provided for your convenience to help remind you of the important requirements of the RFP.  The list may not be all inclusive. The bidder is responsible to read the RFP and submit all the required responses. If you have any questions concerning these requirements please contact the Buyer listed on the front page of this RFP document.

Article 1 & Attachment A:  

__________    Responses have been provided for all items requested in Article 1, Statement of Work, as requested. Technical Proposal Requirements have been met and responses are included within the format designated by the State in Article 3. 

__________
Price Proposal, Article 1, Section 1.6, for the project has been included in your proposal, according to the instructions laid out in Article 3 and using the format in Attachment A. If the RFP requires that pricing be sealed separately, these directions must be followed, or the proposal may be viewed as noncompliant.

Article 2:  

__________
Statement that a Certificate of Insurance will be provided as a condition of award has been included.

__________
Acknowledgment and concurrence with each term and condition listed in Article 2 of the RFP/RFP document has been provided within your proposal, with any comments or issues clearly identified.

Article 3:  

__________
Attended any mandatory pre-bid meetings or site visit listed in Article 3.

__________
The complete proposal was submitted to the appropriate location and on time, with one signed original, the appropriate number of additional copies, and the instructed number of copies of the electronic version, on 3.5-inch disks or CD.  Hard copy and electronic versions of pricing were sealed separately, if instructed to do so in Article 3. 

__________
Bond requirements were met and submitted with the proposal (if applicable) per Article 3.

Article 4:  

__________
Complete all items contained in Article 4, Certifications and Representations, initialing each paragraph requiring an initialed response, acknowledging each certification & representation, and providing all required information.

Article 5:  

__________
Responses have been provided for all items requested in Article 5.

Other:

__________
 A Letter of Submittal (285 Document) and a copy of the Certifications & Representations have been signed by an individual authorized to legally bind your company and the original signature copy has been submitted. Please note that for some responses the 285 form, which includes pricing, must be sealed separately from the technical response, according to the bidding instructions provided in Article 3.  In cases requiring the pricing to be sealed separately, a signed 285 with the pricing field left blank should also be included with the technical response.
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DEFINITIONS

“Days” means calendar days unless otherwise specified.

“24x7x365” means 24 hours a day, seven days a week, and 365 days a year (including the 366th day in a leap year).

“Additional Service” means any Services/Deliverables within the scope of the Contract, but not specifically provided under any Statement of Work, that once added will result in the need to provide the Contractor with additional consideration.  

“Audit Period” has the meaning given in Section 2.112.
“Business Day,” whether capitalized or not, shall mean any day other than a Saturday, Sunday or State-recognized legal holiday (as identified in the Collective Bargaining Agreement for State employees) from 8:00am EST through 5:00pm EST unless otherwise stated.

“Blanket Purchase Order” is an alternate term for Contract and is used in the States computer system.  

“Business Critical” means any function identified in any Statement of Work as Business Critical.

“Chronic Failure” is defined in any applicable Service Level Agreements. 

“Deleted – Not Applicable” means that section is not applicable or included in this RFP.  This is used as a placeholder to maintain consistent numbering.

“Deliverable” means physical goods and/or commodities as required or identified by a Statement of Work

“DMB” means the Michigan Department of Management and Budget

“Environmentally preferable products” means a product or service that has a lesser or reduced effect on human health and the environment when compared with competing products or services that serve the same purpose. Such products or services may include, but are not limited to, those which contain recycled content, minimize waste, conserve energy or water, and reduce the amount of toxics either disposed of or consumed.

“Excusable Failure” has the meaning given in Section 2.244.
“Hazardous material” means any material defined as hazardous under the latest version of federal Emergency Planning and Community Right-to-Know Act of 1986 (including revisions adopted during the term of the Contract).

“Incident” means any interruption in Services.

“ITB” is a generic term used to describe an Invitation to Bid.  The ITB serves as the document for transmitting the RFP to potential bidders

“Key Personnel” means any Personnel designated in Section 1.031 as Key Personnel.

“New Work” means any Services/Deliverables outside the scope of the Contract and not specifically provided under any Statement of Work, that once added will result in the need to provide the Contractor with additional consideration.  

“Ozone-depleting substance” means any substance the Environmental Protection Agency designates in 40 CFR part 82 as: (1) Class I, including, but not limited to, chlorofluorocarbons, halons, carbon tetrachloride, and methyl chloroform; or (2) Class II, including, but not limited to, hydrochlorofluorocarbons.

“Post-Consumer Waste” means any product generated by a business or consumer which has served its intended end use, and which has been separated or diverted from solid waste for the purpose of recycling into a usable commodity or product, and which does not include post-industrial waste.

“Post-Industrial Waste” means industrial by-products which would otherwise go to disposal and wastes generated after completion of a manufacturing process, but does not include internally generated scrap commonly returned to industrial or manufacturing processes.

“Recycling” means the series of activities by which materials that are no longer useful to the generator are collected, sorted, processed, and converted into raw materials and used in the production of new products. This definition excludes the use of these materials as a fuel substitute or for energy production.

“Reuse” means using a product or component of municipal solid waste in its original form more than once.

“RFP” means a Request for Proposal designed to solicit proposals for services.

“Services” means any function performed for the benefit of the State.

“Source reduction” means any practice that reduces the amount of any hazardous substance, pollutant, or contaminant entering any waste stream or otherwise released into the environment prior to recycling, energy recovery, treatment, or disposal.

“State Location” means any physical location where the State performs work.  State Location may include state-owned, leased, or rented space.

“Subcontractor” means a company Contractor delegates performance of a portion of the Services to, but does not include independent contractors engaged by Contractor solely in a staff augmentation role.

“Unauthorized Removal” means the Contractor’s removal of Key Personnel without the prior written consent of the State.

“Waste prevention” means source reduction and reuse, but not recycling.

“Waste reduction”, or “pollution prevention” means the practice of minimizing the generation of waste at the source and, when wastes cannot be prevented, utilizing environmentally sound on-site or off-site  reuse and recycling.  The term includes equipment or technology modifications, process or procedure modifications, product reformulation or redesign, and raw material substitutions.  Waste treatment, control, management, and disposal are not considered pollution prevention, per the definitions under Part 143, Waste Minimization, of the Natural Resources and Environmental Protection Act (NREPA), 1994 PA 451, as amended.

“Work in Progress” means a Deliverable that has been partially prepared, but has not been presented to the State for Approval.

“Work Product” refers to any data compilations, reports, and other media, materials, or other objects or works of authorship created or produced by the Contractor as a result of an in furtherance of performing the services required by this Contract.  

Article 1 – Statement of Work (SOW)

Note to bidders:  Proposals must include detailed responses to all tasks as requested in Article 1 and provide all information requested in Article 5.  Bidders should provide thorough responses to each task, or, when appropriate, state their agreement that the Bidder will provide the requested services.  Bidders are encouraged to provide detailed responses in order to allow the State to fully evaluate the Bidder’s capabilities.

As stated in Section 3.012 of this document, Bidders are reminded that the sole point of contact concerning the RFP is the Buyer, listed on the cover page of this document, in DMB-Purchasing Operations.  Any communication by a potential Bidder in regards to this RFP with anyone other than the Buyer during the RFP process may result in disqualification and/or debarment.  
Throughout this RFP, language referring to Contract or Contractor(s) refers to any Contract awarded from this RFP.  This RFP in itself is not to be construed as a Contract.

1.010
Project Identification

1.011
Project Request

The State of Michigan (State), through the Michigan Department of Management and Budget (DMB), has issued this Request for Proposal (RFP) for the purpose of obtaining bids for a Project Management Office (PMO) Contractor to assist in project management, quality assurance, portfolio planning, management assistance and monitoring activities necessary to complete the American Recovery and Reinvestment Act (AARA) oversight requirements.

In anticipation of its receipt of ARRA Program funding, the State intends to establish a PMO to facilitate such oversight.  The PMO must be able to begin operations with little lead-time as soon as the State receives notice of the release of ARRA funds, which are expected to flow to Michigan in the early spring of 2009. 

At the present time, the State cannot predict whether a Federal Stimulus program will be enacted, how much funding the State of Michigan would receive.  Therefore we cannot provide any information on the number and attributes of projects the PMO will need to oversee.  Nevertheless, it is likely that the PMO will be responsible for a diverse array of projects including technology, infrastructure, construction and energy related projects, professional services, and monitoring and accountability systems among others.  These projects will vary greatly in size, complexity, mission criticality, benefits and risk. 

Under the direction of the executive office, the PMO will thus support and oversee a large number of projects at all levels of state government which are expected to commence quickly after February 17, 2009, and must be completed within two years.   To ensure meeting these timelines, the PMO will also be required to obtain and maintain a sizable pool of qualified, skilled, and experienced project managers to manage many of these projects.  

The contract resulting from this ITB will be a deliverables based, two-year contract.  

Any vendor included in the winning bid for ITB for the American Recovery and Reinvestment Act, as a prime vendor, or as a subcontractor, is ineligible to bid and cannot submit a proposal for consideration for any implementation contracts using the American Recovery and Reinvestment Act federal Funds.  

1.002
BACKGROUND

The State of Michigan expects to receive approximately $6 billion in economic recovery dollars over the next year under the American Recovery and Reinvestment Act of 2009.  While final details are not known until Congress approves the Act and appropriates funds under the Act, draft bill language indicates that significant activity will occur in the State of Michigan through existing state programs and competitive federal grants.  Activity to date includes significant efforts to create an inventory and database of potential projects through a wide range of constituent outreach activities, and significant work around bill analysis, fund flow analysis and impact on related state department programs and budgets.  Teams have been organized around buildings, green projects, technology/broadband, K-12 education and infrastructure. 

Because of the large potential volume of programs, grants, federal requirements, and resources needed to maximize value to the State from the stimulus package, assistance from outside parties may be needed to plan and implement projects, provide project management oversight, ensure accountability, transparency and compliance with federal requirements.  

DMB currently has established processes in place to manage competitive contracting for goods and services and facility design and construction.  The Michigan Department of Transportation (MDOT) has established processes to competitively contract for roads, bridges, and infrastructure improvements.  Other state departments have established programs that manage federal funds to local units of government, public schools, colleges, and universities, and provide assistance to individual citizens of the state.  

Because of the large volume of projects, grants, planning, and implementation activities, additional resources may be required to assist the State in ensuring all available funds are appropriately applied for and managed, and that receiving entities are held accountable for project and grant completion.  

Because of Michigan's history and practice of coordinating its initiatives in the context of the statewide Cabinet Action Plan (CAP), the Project Management Office will operate from an enterprise, cross-boundary approach. Aligning cross-departmental initiatives, integrating state and local projects, and assisting in aligning stimulus

activities with existing federal programs. Further, the PMO will integrate stimulus initiatives with other structural change, effectiveness and efficiency requirements and activities.
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1.020
Scope of Work and Deliverables

1.021
In Scope

The Vendor will provide the following services and deliverables to ensure and validate that the work products developed by the American Recovery and Reinvestment Act funds meet the State’s specified requirements: 

Coordinate, support, and oversee all American Recovery and Reinvestment Act related projects (ARRA) conducted by the State:

1. Ensure that agencies receiving ARRA funds, and the projects they sponsor, comply with: 

a. the terms of the ARRA , including Federal Acquisition Regulations
b. Legislation, if any, enacted by the Legislature pertaining to the ARRA Program,  

c. The State’s policies and standards. 

2. Provide an industry-standards based and scalable project methodology, including procedures, tools, and templates, so projects will be managed, planned, and executed consistently
3. Maintain a centralized office from which a pool of qualified, skilled and experienced project managers will assist sponsoring agencies with many of the ARRA projects and related tasks.
4. Track and monitor projects to keep them on track; help projects get back on track, and escalate critical issues and risks where necessary. 
5. Develop a work plan and assist with the coordination and integration of stimulus initiatives with the CAP and meeting other state process reengineering and transformation goals.

6. Provide project management guidance, training, coaching, and mentoring to project managers in business units. 
7. Ensure that projects provide necessary project financial, progress and status reporting, tracking, Federal reporting requirements and dashboards for the State’s senior management, as necessary.

8. Maintain precise and accurate records of all expenditures and all matters related to the PMO; transfer all records of any kind whatsoever related to the PMO to the State’s Purchasing department at the end of the term of the agreement entered under this RFP; and make such records available to State for inspection without notice at any time during the term of the agreement entered under this RFP.
9. Coordinate numerous internal and external stakeholders to streamline communication and maintain focus

10. Compile reports of “shovel-ready” projects and staffing needs

11. Effectively manage multiple work streams to achieve milestone dates
12. Align strategy with evolving policy issues
13. Establish Program Governance Office with project control standards, milestone management, management reporting, and key performance indicators

14. Develop criteria to allow the State to prioritize projects
15. Prepare for implementation

16. Work closely with state and federal stakeholders to manage implementation activities 

17. Monitor compliance with reporting, key metrics, milestones, and policies and procedures

18. Track and resolve issues and risks

19. The Contractor will be responsible to ensure that the developed system is compliant with the audit requirements of the Federal Government.  

Bidder Response:

1.022
Work and Deliverable

The Contractor shall provide Deliverables/Services and staff, and otherwise do all things necessary for, or incidental to, the performance of work as set forth below. 

A Response to the State of Michigan’s Business Needs

The State is seeking services from a single vendor to design, create, and maintain the PMO to manage the entire project component of the State’s ARRA program. The chosen vendor will provide the full range of services related to the design, implementation, and operation of the PMO.  

The chosen vendor will therefore propose a well thought-out, comprehensive, integrated, and achievable solution to meet the “State’s Business Needs” as presented above.  At a minimum, the State of Michigan expects that the bidder’s response will describe the following:

1. Its approach and philosophy to managing and overseeing a large and extremely diverse project portfolio so as to successfully deliver the projects in that portfolio and so there is complete transparency in how all the projects are managed and performed.

2. Its solution for the design, creation, organization, and implementation of the PMO
3. How it will coordinate and integrate ARRA Program initiatives with other state structural change process redesign and efficiency initiatives. 
4. The major risks and constraints it believes the PMO would encounter throughout the life of the ARRA program and how the bidder will address these risks and constraints.

5. The type, number, skill levels, and experience qualifications of resources that would be required to manage and oversee the PMO portfolio.

6. How it would establish and maintain a pool of project managers with proven abilities to manage projects on behalf of agency sponsors

7. How it would obtain, maintain, and retain the necessary resources for at least the full two years of the ARRA program

8. How it would balance meeting the critical time constraints likely to be imposed by the ARRA (start in six months/complete within two years), with the need to apply appropriate rigor in project management and execution.

9. Its industry standards based project management methodology, tools, and templates and how these would be quickly implemented to meet the expected very short timelines.

10. How it would ensure that all projects follow and use the project management methodology which would be scaled and adapted appropriately to meet the needs of the different kinds of projects in the portfolio.
11. How it will ensure that redundancy and dependencies in tasks across projects are coordinated, including the automated portfolio and project management, reporting and dashboard tools the bidder proposes to use in the PMO.
12. The automated portfolio and project management, reporting, and dashboard tools the bidder proposes to use in the PMO. 

13. How it will ensure that projects funded by the ARRA comply with all relevant Federal and State statutes, regulations, policies, and standards.

14. Its experience managing and implementing projects for the State and how the bidder would take advantage of that experience with this proposed PMO

B Other Requirements

Bidders must:

1. Demonstrate previous experience in designing, implementing, and operating a PMO engaged in tasks similar to those described in this RFP and managing multiple projects whose total aggregate value was $100,000,000 or more.

2. Maintain precise and accurate records of all expenditures and all other matters related to the PMO under this RFP, and make such records available to the State for inspection without notice at any time during the term of the agreement entered under this RFP, 

3. Have the capacity to immediately deploy a fully developed and comprehensive project management methodology, based on the Project Management Book of Knowledge published by the Project Management Institute, that includes tools and templates and which can be easily scaled and adapted to manage the full range of ARRA projects.  

4. Agree to the terms of Section II enclosed. 

5. Demonstrate a knowledge of and experience with best practices in designing, implementing and managing service support and transformation initiatives in key state priority areas consistent with the stimulus package  and Michigan restructuring needs.
Project Kick-Off meeting 

a. Within 10 days of execution of the contract and issuance of the Purchase Order, the   State and the Contractor will hold a project kick-off meeting to:

i. Establish the working relationship between the Contractor and the State to initiate the PMO process, and plan for the relationship with the Implementation Contractor. 

ii. Provide the Contractor with all the information and materials relevant to the American Recovery and Reinvestment Act project. 

iii. Update the Contractor with the current status of the project 

iv. Provide direction for the Contractor to begin its review tasks, including any additional detail for the tasks and the timetable for the completion of those tasks.

v. Provide a summary of the kick-off meeting five days after the meeting. 

Detailed PMO Project Plan 

The Contractor will provide a high-level project plan with its proposal to explain the execution and control of the project. 

i. Document planning assumptions and decisions

ii. Document the approved scope, cost, and schedule baselines. 

iii. Explain how deliverable, artifact, and process quality are to be assured.  

iv. The plan will also include:

1. Scope of work that includes the Contractor’s understanding of the:

a. Project objectives,

b. Project assumptions and constraints,

c. Project deliverables,

d. Expected project duration,

e. Resource requirements

f. Project roles and responsibilities

2. Communications plan

3. Risk management plan (include issues management)

4. Quality management plan

5. Change management plan

6. Resource management plan

7. Proposed project schedule 

8. A description of the Methodology

9. A description of the Project Management Methodology

a.   Within two weeks of the project kick-off meeting, the Contractor will update the   Project Plan from their proposal.  The detailed plan will include:

1. A schedule and Gantt chart (for all project tasks, subtasks, and activities), milestones, and deliverables.  

2. Contractor and State resources for all tasks, subtasks, and activities that exist as line items within the Project Plan. 

3. The Project Plan will be updated bi-weekly.

b. Status Reports - Summarize activities and accomplishments bi-weekly, including activity detail as an attachment.  

c. Issues Log (updated weekly) 

Quality Assurance Management Plan 

The quality management plan submitted with the proposal must contain, at a minimum:

i. Quality management approach 

ii. Quality assurance activities 

iii. Quality control activities 

iv. Quality assurance process and procedures 

v. Problem reporting and resolution 

vi. Problem escalation 

a. The updated quality assurance management plan shall be provided within two weeks of the Implementation Vendor contract start date. 

Risk Management Plan 

It is the responsibility of the Contractor to proactively recognize and track project risks in a manner that best allows the project team to avoid or mitigate the risks so that the risks do not affect the goals of the project.  The risk management plan shall be provided within two weeks of the Implementation Vendor contract start date. The risk management plan submitted with the proposal must describe, at a minimum:

a. How the risk identification, risk analysis, response planning, monitoring, and control will be structured and performed during the project 

Audit Requirements

a. The Contractor will be responsible to ensure that the developed system is compliant with the audit requirements of the Federal Government and the State for data origin, input controls, processing controls, output controls, application access controls, audit controls, and documentation to ensure authorized data is processed completely, accurately, and reliably.  The Contractor will provide recommendations to correct any deviations that may be found during the course of the project.  The contractor will initiate the audit testing process, conduct/oversee the audit testing, and provide recommendations for corrections, if any.  The recommendations must be provided at least 45 days before the pilot rollout of the system so that any recommended changes can be incorporated. 

The American Recovery and Reinvestment Act – Oversight Requirements

a. Federal Governance:

1. 
Reporting will be on Recovery.gov

· Federal agencies must publish a plan for using appropriations they receive in the Recovery Act

· Federal agencies must publish all announcements for grant competitions, allocations of formula grants, and awards of competitive grants using those funds

· Public notification must include:

· Information such as purpose, cost, and business case

· Certification by finance empowered position (Cabinet Secretary, Agency Executive, etc.) that the project has received full review and been vetted by law and that they assume responsibility

· Any and all applicable contracts, data (edited for public consumption)

· Federal agencies must have funding data, reportable by dollar amount spent by month, by state, and by Congressional district

2.
Inspectors General at Federal agencies will review and audit funds provided to their respective agencies

· Council of Economic Advisors will report quarterly on the estimated impact on employment, economic growth, etc.

3.
Accountability and Transparency Board

· Oversight of spending to prevent waste, fraud, and abuse

· Ensure reporting compliance

· Verify competition

· Assess procurement personnel quality and staffing levels

b. State Governance:

1. 
States agencies must report on Recovery.gov

· Description of the infrastructure investment funded

· Purpose of the investment

· Total cost of the investment

· Rationale of the agency for funding the investment

· Contact at Agency

· Certification from Governor or Mayor


2. Project received “full review” required by law

3.
Investment is appropriate use of taxpayer dollars

· Intended use of the funds

· Number of jobs sustained/created

State agencies follow the same reporting protocols as the Federal level for project that they bid.

Bidder Response to Task:

1.023
OUT OF SCOPE

All PMO activities will be limited to the American Recovery and Reinvestment Act Project.    

Acceptance and satisfaction that the American Recovery and Reinvestment Act project meet the requirements of the end user is the responsibility of the Implementation Contractor and the State of Michigan.  Additionally, this contract does not include the following services:

· Negotiation of competitive bid contracts

· Planning of roads, bridges, water, or sewer projects

· Architectural or engineering design services

· Construction services including roads, bridges, sewer, or other infrastructure projects

· Facility construction services

1.024 ENVIRONMENT

The contractor will be working with the following tools:

· Microsoft Project 

· Microsoft Word

· Any tool authorized by the State of Michigan for use in the project. 

1.030
Roles and Responsibilities

1.031
Contractor Staff, Roles, and Responsibilities

A.
Contractor Staff Requirements, Roles, and Responsibilities

Contractor shall provide sufficient, qualified staff to perform the work and deliverables described in Sections 1.101 and 1.104 of this RFP.  All persons assigned to this contract shall be employees, or subcontractors, of the Contractor and, in the case of key personnel, meet the qualifications in Appendix C – Minimum Qualifications for Key Personnel.  The Contractor must include a similar provision in any contract with any subcontractor selected to perform work under this project.

a. All subcontracting must be acknowledged and conveyed to DMB with documentation that states the subcontracted personnel are qualified, trained, and experienced for all work that they will be doing in association with the State.  

B.

Key Personnel

The Contractor must identify key personnel and provide a resume for each individual.  Key personnel must meet the qualifications described in Appendix C – Minimum Qualifications for Key Personnel.  The key personnel are:

· Quality Assurance Manager / Project Manager

C.

Approval of Key Personnel 

The State Project Manager shall have the absolute right to approve or disapprove the Contractors, and any subcontractors, key personnel assigned to this contract.  The State Project Manager may also approve or disapprove any proposed changes in key staff or require the removal or reassignment of any key Contractor employee or subcontractor personnel found unacceptable by the State.

1. Notice of Change to Key Personnel
The Contractor shall notify the State Project Manager, in writing, of any changes in key personnel at least 30 days prior to the change, except in the case of immediate risk to the health and safety of project staff, or in the case of unlawful security breaches.  The Contractor shall, upon request, provide the State’s designated Project Manager with a resume of any members of its staff or a subcontractors staff assigned to or proposed to be assigned to any part of this contract.

D. Replacement of Personnel at the State's Request

The State reserves the right to require the Contractor to replace Contractor employees who the State judges to be incompetent, careless, unsuitable, or otherwise objectionable, or whose continued use is deemed contrary to the best interests of the State. Before a written request is issued it will be discussed by authorized representatives of the State and the Contractor. Upon receipt of a written request from an authorized representative of the State, the Contractor will be required to proceed with the replacement. The replacement request will include the desired replacement date and the reason for the request. The Contractor will use its best efforts to effect the replacement in a manner that does not degrade service quality. This provision will not be deemed to give the State the right to require the Contractor to terminate any Contractor employee; it is intended to give the State only the right to require that the Contractor discontinue using an employee in the performance of services for the State.

Any replacement personnel assigned by the Contractor to perform services under the Contract will have qualifications for the assigned position that equal or exceed those of the person being replaced.

E. Staffing Proposals

Proposals must address the following:

a. The proposed staffing plan including level, role, and resume of all identified staff.

b. The priority of this project in relation to other Contractor current projects and proposals being submitted; 

c. The priority of this type of work within the overall corporate structure in terms of resource support, oversight, control, and organizational reporting;

d. The depth of personnel available to the Contractor to perform the Project, as well as concurrent Contractor projects;

e. Current assignments and time commitment for all staff proposed on this Contract;

f. Commitment not to divert Contractor staff to other projects;

g. If the Contractor proposes to use a subcontractor, or several subcontractors, to complete this effort, the Contractor will describe his or her approach to effectively managing the subcontractor(s); and

h. Current contractual obligations which might influence the ability of the Contractor or its personnel to perform the conditions of the RFP.

i. The Contractors understanding of the role and functions, and a description of how the State and the Implementation Contractor will interact.

j. The Contractors proposed teaming structure and the roles and responsibilities of each subcontractor.

k. Description of how the Contractor will organize, deploy, and administer the project team.

l. A description of how the staff resources required by this RFP will be provided.  Include timeframes for providing these resources.

Bidder Response:

1.302
STATE STAFF ROLES AND RESPONSIBILITIES

A.
State Project Team

The State will guide the PMO Contractor in project activities.  The State will provide Project Managers from around the State. The Project Managers from the State will provide expertise, assistance, and technical leadership in all matters such as policy, organization and staff, environment, data, information processing, current systems, acceptance testing, and so forth.  The State Project Managers will work closely with the PMO Contractor. 

The State will also provide:

· Access to state staff that have been involved with the American Recovery and Reinvestment Act projects

· Copies of all hardcopy and softcopy documentation related to the American Recovery and Reinvestment Act projects including deliverables created by the Implementation Contractors

· Office space for onsite activities to include:

· Cubicle

· Desk and chair

· Telephone

· Power and network connections

Contractor must provide all materials to be used by their staff, including:

· Hardware and licensed software meeting State security standards and requirements

· Office supplies and equipment such as printer, paper, fax machines

· Long distance telephone service

B.
Project Organization Chart
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1.040
Project Plan

1.041
Project Plan Management

Contactor must submit the draft Project Plan described in Section 1.104 as part of their proposal. In addition to the items described there, the Plan needs to contain the following items, or reasonable substitutions:

1. Any assumptions or constraints identified by the Contractor  

2. An explanation of how the schedule provides for the handling of potential and actual problems. This must also include general plans for dealing with the slippage of critical dates

3. The draft Project Plan submitted as a part of the response to this RFP will be reviewed and updated by both the State team and the Contractor.  Once updated and approved by the State, the resultant Project Plan will be turned over to the Contractor who must maintain it throughout the remainder of the project; updating it no less than quarterly

Bidder Response:

1.042
Reports

A. The  Contractor must submit written monthly summaries or progress reports that outline work accomplished during the reporting period, work to be accomplished during the subsequent reporting period, if known; problems, real or anticipated, which should be brought to the attention of the State’s Project Sponsor, and notification of any significant deviation from the previously agreed upon work plans. All areas of decision making that pertain to this contract must be reviewed in detail with the State’s Project Sponsor prior to any final decision. Each monthly progress report will contain the following:

1) Project schedule status.  Identify if the project is on schedule or if there is any deviation from the previously agreed upon schedule.  If the project has deviated from the previously agreed upon schedule, identify the reason for the deviation and the affected areas.  Identify in detail the steps that will be taken to resolve the deviation.  Also, specify any schedule adjustments that have resulted from the deviation.

2) Activities of the past month - Summarize the actions taken and progress made on the project during the past month.

3) Activities of the following month - Summarize the actions planned for the following month in order to meet the project delivery and performance schedule requirements.

4) Deliverables - Identify deliverables delivered to the State in the past month and deliverables planned for delivery to State in the following month.

5) Issues - Identify problems, difficulties, either anticipated or encountered, and suggested solutions.

6) Resolution of prior issues - Identify resolutions to issues identified in previous progress reports.

7) Percentage completed.  Indicate the percentage completed for each task defined in the work plan during the past month, the total percentage completed for each task, total percentage completed for the development phase, and the total percentage completed for the project phase.

B. The Contractor will maintain progress and resource schedules for all tasks under this contract.  This documentation will include, as appropriate, progress Gantt charts, resource schedule reports, and progress reports.  The Contractor is responsible for tracking hours expended on each task.

C. All documentation prepared by the Contractor must be submitted to the Project Sponsor as both a printed hard copy and in Microsoft Word electronic format.  The State and the Contractor must mutually agree upon alternative electronic formats.
D. All documentation submitted to the State by the  Contractor must contain a title page with the following information:

Contract Number

Contract Expiration Date

Task Name (if applicable)

Deliverable Name 

Name of Contractor

Contractor Project Director

Date of Deliverable or Report

Time Period of Deliverable Or Report

All reports and deliverables to be furnished by the Contractor will be delivered to the State’s Project Sponsor and are subject to approval by the State’s Project Sponsor.  The Contractor will inspect all reports and deliverables for accuracy and adequacy prior to delivery.

Bidder Response:

1.050
Acceptance

1.051
Criteria

The following criteria will be used by the State to determine Acceptance of the Services and/or Deliverables provided under this RFP.

Document Deliverables

1. Documents include, but are not limited to, plans, review documents, project schedules, and status reports.

2. Draft documents are not accepted as final deliverables.

3. Each deliverable will be complete within itself and will be consistent with previously produced deliverables.

4. The State will have ten business days to review each Contractor deliverable.  If more than two deliverables are presented to the State in the same business day, the State will extend the review period as mutually agreed by the Contractor and the State.

a. The receipt date is not included in the review period.  

b. The State will provide the Contractor with a signed acceptance letter for accepted deliverables.

c. If a deliverable is determined to be unacceptable, the State will identify the deficiencies in writing to the Contractor. 

d. The PMO Contractor will have five business days to correct identified deficiencies.

e. This cycle will repeat until the deliverable is accepted by the State.

Service Deliverables
1. The services will be accepted in accordance with the requirements of this contract and the accepted Contractor’s proposal.

2. The State’s designee will review a Request for Approval of Services within a mutually agreed upon timeframe from completion or implementation.  Approvals will be written and signed by the State’s designated Project Managers.  Unacceptable issues will be documented and submitted to the Contractor.  After issues are resolved or waived, the Contractor will resubmit a Request for Approval of Services for approval within 30 days of receipt.

1.052
Final Acceptance

The following criteria will be used by the State to determine Final Acceptance under this ITB.

1. All documents, software, services are delivered and accepted by the State in accordance with the requirements of this contract and the accepted Contractor’s proposal.

2. All bills related to this contract have been submitted and approved for payment.

1.060
Proposal Pricing

1.061
Proposal Pricing

The contract awarded from this solicitation will be a fixed price.  The State will reimburse the Contractor in accordance with the agreed upon deliverable price.  All invoices should reflect actual work done.  Specific details of invoices and payment will be agreed upon between the State and the Contractor after the proposed Contract Agreement has been signed and accepted by both the Contractor and the Director of Purchasing, DMB.  This activity will occur only upon the specific written direction from the Purchasing Operations.

The State’s designee will review all work for acceptance within a mutually agreed upon timeframe from completion and/or receipt.  The Contractor will not be paid for any costs attributable to corrections of any errors or omissions that have been determined by the State to be occasioned by the Contractor.  Payments will not be made until work is accepted. 

Attachment A contains a price model that must be completed by the Bidder.  Proposals that do not include a complete response to Attachment A will not be considered.  The cost proposal must identify costs for each project deliverable/service and will be inclusive of all costs and expenses.  Contractors must identify any deliverable to be produced not listed in the Deliverables column.  Contractors must also identify any assumptions made when developing their cost proposal.

The contract awarded from this solicitation will be a fixed price and the contractor will be required to represent and warrant that it, he, or she has not agreed to accept from any other state a fixed price that is less than what is negotiated with the State for similar services under the ARRA.  The contractor will be further required to represent and warrant that, should the contractor subsequently negotiate a more favorable fixed price with another state for similar services under the ARRA, the contractor must provide the State with prior written notice of and the option of accepting the more favorable fixed price.

1.070
Additional Requirements 

1.071
Additional Terms and Conditions specific to this RFP
1. The State reserves the right to require, and each Contractor must plan to conduct prior to the selection of a winning Contractor, oral presentations on the content of its proposal. The Contractor’s Project Manager and other key Contractor personnel proposed for this project will conduct these oral presentations.  If it is determined by the State that oral presentations are to be conducted, they will be held at a time and/or location to be determined by the State.  The Contractor will be responsible for its own travel and accommodations. 

2. All questions which may arise as to the quality and acceptability of work, the manner of performance and rate of progress of the work, the interpretation of designs and specifications, and as to the satisfactory and acceptable fulfillment of the terms of this agreement shall be decided by the State.

3. The Contractor shall agree that it will not volunteer, offer, or sell its services to any litigant against the State with respect to any services that it has agreed to perform for the State, provided that this provision shall not apply either when the Contractor is issued a valid subpoena to testify in a judicial or administrative proceeding or when the enforcement of this provision would cause the Contractor to be in violation of any Michigan or Federal law.

4. Individuals assigned by the Contractor are employees of that Contractor, and are not, under any circumstances or conditions, employees of the State.

5. The State will retain the right to release outright, or request the replacement of, any Contractor representative who is working at an inferior level of performance, as determined by the State’s project sponsor or designee.  The Contractor will be given 24 hours advance notice of this action. The Contractor shall provide an acceptable replacement within five working days of notice of this release.

6. The Contractor will assume full responsibility for the behavior of its employees and will remove any of its employees from the State’s premises at the request of the State’s Project Sponsor or designee.

7. The key personnel assigned to the project may not be replaced during the course of the project without the prior approval of the State Project Managers.  The State Project Managers and/or their representatives may interview candidates prior to this approval.

8. The Contractor will certify in writing that they are in conformance with applicable federal and state civil rights laws and practices, equal employment opportunity for all persons regardless of race, creed, color, religion, national origin, gender, or handicap.  The Contractor will also certify in writing that it is in compliance with the requirements of the Americans With Disabilities Act.  Failure to comply with the aforementioned laws may result in the termination of the Contract.

9. The Contractor is responsible for maintaining the confidentiality of their passwords and is liable for any harm resulting from disclosing or allowing disclosure of any password.  Any conduct that restricts or inhibits the legitimate business use of the State of Michigan’s systems or networks is prohibited.  Each person must use the State’s systems and networks for lawful purposes only.  Specifically prohibited is any use of the State of Michigan’s systems or disclosure of the State of Michigan’s data which would constitute a criminal offense, give rise to civil liability, violate any State of Michigan policy, or otherwise violate any applicable local, state or federal law.  This also applies to any computer systems or networks that are accessed from any State computer systems and networks.

10. The State of Michigan has developed, and will continue to develop during the course of this effort, a growing number of information technology standards.  For IT state projects the Contractor must follow any and all standards adopted by the Michigan Department of Information Technology (MDIT).  Where standards do not exist, the final acceptance of any new technique, technology, or design will rest with the MDIT Project Manager.  The acceptance of any new technique, technology, or design by the MDIT Project Manager must be in writing.  Current IT Standards are available at http://www.michigan.gov/dit/0,1607,7-139-34305---,00.html.  MDIT will provide the applicable standards to the Contractor as well as notices of changes that occur during the life of the contract.

11. The State reserves the right to interview and approve the Contractor’s personnel.  The State’s designee reserves the right to reject any proposed staff member and require the appointment of a satisfactory Contractor staff member, as well as to require verification of a proposed staff member’s skills though demonstration and/or testing.

12. The Contractor will not be limited to the tasks identified in this document or work plan, and may supplement them with an alternate list of tasks or sub-tasks that will still permit the proper development of the project.  Any additions or modifications of the tasks by the Contractor must be so noted, along with reasons the changes were necessary.  Changes and modifications are subject to written approval by the State’s designee.

13. The State will not pay for any travel costs as it is expected that the key personnel(s) will be based in Lansing area to perform the work.  The State will provide necessary onsite accommodations with necessary equipment. The State and Contractor will negotiate the required presence by the Contractor at the State offices

14. All products (software, documents, and other) will remain in the public domain.  The Contractor will have no claim or rights over the work products developed under this RFP.  

15. United States Department of Agriculture Food and Nutrition Service (FNS) will have royalty free rights to use software and documentation developed. 

16. The Contractor must be compliant with: 

a. Executive Order 11246 related to "Equal Employment Opportunity" 

b. Copeland "Anti-Kickback Act" (18 U.S.C. 874)

c. Anti‑Lobbying Act

d. Debarment (suspension) requirements

e. Section 306 of the Clean Air Act  

f. Section 308 of the Clean Water Act

Article 2, Terms and Conditions

2.000
Contract Structure and Term

2.001
Contract Term
This Contract is for a period of Two years beginning March 18, 2009 through March17, 2011.  All outstanding Purchase Orders must also expire upon the termination (cancellation for any of the reasons listed in Section 2.150) of the Contract, unless otherwise extended under the Contract.  Absent an early termination for any reason, Purchase Orders issued but not expired, by the end of the Contract’s stated term, will remain in effect for the balance of the fiscal year for which they were issued.

2.002
Options to Renew 

This Contract may be renewed in writing by mutual agreement of the parties not less than 30 days before its expiration.  The Contract may be renewed for up to one additional one year period. 
2.003
Legal Effect
Contractor shall show acceptance of this Contract by signing two copies of the Contract and returning them to the Contract Administrator.  The Contractor shall not proceed with the performance of the work to be done under the Contract, including the purchase of necessary materials, until both parties have signed the Contract to show acceptance of its terms, and the Contractor receives a contract release/purchase order that authorizes and defines specific performance requirements.

Except as otherwise agreed in writing by the parties, the State assumes no liability for costs incurred by Contractor or payment under this Contract, until Contractor is notified in writing that this Contract (or Change Order) has been approved by the State Administrative Board (if required), approved and signed by all the parties, and a Purchase Order against the Contract has been issued.

2.004
Attachments & Exhibits


All Attachments and Exhibits affixed to any and all Statement(s) of Work, or appended to or referencing this Contract, are incorporated in their entirety and form part of this Contract.

2.005
Ordering
The State will issue a written Purchase Order, Blanket Purchase Order, Direct Voucher or Procurement Card Order, which must be approved by the Contract Administrator or the Contract Administrator's designee, to order any Services/Deliverables under this Contract.  All orders are subject to the terms and conditions of this Contract.  No additional terms and conditions contained on either a Purchase Order or Blanket Purchase Order apply unless they are also specifically contained in that Purchase Order's or Blanket Purchase Order's accompanying Statement of Work.  Exact quantities to be purchased are unknown, however, the Contractor will be required to furnish all such materials and services as may be ordered during the CONTRACT period.  Quantities specified, if any, are estimates based on prior purchases, and the State is not obligated to purchase in these or any other quantities.

2.006
Order of Precedence
(a)
The Contract, including any Statements of Work and Exhibits, to the extent not contrary to the Contract, each of which is incorporated for all purposes, constitutes the entire agreement between the parties with respect to the subject matter and supersedes all prior agreements, whether written or oral, with respect to the subject matter and as additional terms and conditions on the purchase order must apply as limited by Section 2.005.

(b)
In the event of any inconsistency between the terms of the Contract and a Statement of Work, the terms of the Statement of Work will take precedence (as to that Statement of Work only); provided, however, that a Statement of Work may not modify or amend the terms of the Contract, which may be modified or amended only by a formal Contract amendment. 

2.007
Headings
Captions and headings used in the Contract are for information and organization purposes.  Captions and headings, including inaccurate references, do not, in any way, define or limit the requirements or terms and conditions of the Contract. 
2.008
Form, Function & Utility
If the Contract is for use of more than one State agency and if the Deliverable/Service does not the meet the form, function, and utility required by that State agency, that agency may, subject to State purchasing policies, procure the Deliverable/Service from another source. 

2.009
Reformation and Severability
Each provision of the Contract is severable from all other provisions of the Contract and, if one or more of the provisions of the Contract is declared invalid, the remaining provisions of the Contract remain in full force and effect.

2.010
Consents and Approvals
Except as expressly provided otherwise in the Contract, if either party requires the consent or approval of the other party for the taking of any action under the Contract, the consent or approval must be in writing and must not be unreasonably withheld or delayed.

2.011
No Waiver of Default
If a party fails to insist upon strict adherence to any term of the Contract then the party has not waived the right to later insist upon strict adherence to that term, or any other term, of the Contract.

2.012
Survival
Any provisions of the Contract that impose continuing obligations on the parties, including without limitation the parties’ respective warranty, indemnity and confidentiality obligations, survive the expiration or termination of the Contract for any reason.  Specific references to survival in the Contract are solely for identification purposes and not meant to limit or prevent the survival of any other section.

2.020
Contract Administration

2.021
Issuing Office
This Contract is issued by the Department of Management and Budget, Purchasing Operations (collectively, including all other relevant State of Michigan departments and agencies, the “State”).  Purchasing Operations is the sole point of contact in the State with regard to all procurement and contractual matters relating to the Contract.  Purchasing Operations is the only State office authorized to change, modify, amend, alter or clarify the prices, specifications, terms and conditions of this Contract.  The Contractor Administrator within Purchasing Operations for this Contract is:

Douglas Collier
Purchasing Operations

Department of Management and Budget

Mason Bldg, 2nd Floor

PO Box 30026

Lansing, MI 48909

Email collierd1@michigan.gov
Phone (517) 335-4804
2.022
Contract Compliance Inspector (CCI)
After DMB-Purchasing Operations receives the properly executed Contract, it is anticipated that the Director of Purchasing Operations, will direct the person named below, or any other person so designated, to monitor and coordinate the activities for the Contract on a day-to-day basis during its term.  However, monitoring of this Contract implies no authority to change, modify, clarify, amend, or otherwise alter the prices, terms, conditions and specifications of the Contract as that authority is retained by DMB Purchasing Operations.  The Contract Compliance Inspector for this Contract is:

[CCI name & title] TBD
Department

(Address)

Email

Phone

Fax
2.023
Project Manager
The following individual will oversee the project:

[Project Manager name & title] TBD
Department

(Address)

Email

Phone

Fax 

2.024
Change Requests
The State reserves the right to request from time to time any changes to the requirements and specifications of the Contract and the work to be performed by the Contractor under the Contract.  During the course of ordinary business, it may become necessary for the State to discontinue certain business practices or create Additional Services/Deliverables.  At a minimum, to the extent applicable, the State would like the Contractor to provide a detailed outline of all work to be done, including tasks necessary to accomplish the services/deliverables, timeframes, listing of key personnel assigned, estimated hours for each individual per task, and a complete and detailed cost justification.

If the Contractor does not so notify the State, the Contractor has no right to claim thereafter that it is entitled to additional compensation for performing that service or providing that deliverable.  

Change Requests:

(a)  
By giving Contractor written notice within a reasonable time, the State must be entitled to accept a Contractor proposal for Change, to reject it, or to reach another agreement with Contractor.  Should the parties agree on carrying out a Change, a written Contract Change Notice must be prepared and issued under this Contract, describing the Change and its effects on the Services and any affected components of this Contract (a “Contract Change Notice”).

(b)  
No proposed Change may be performed until the proposed Change has been specified in a duly executed Contract Change Notice issued by the Department of Management and Budget, Purchasing Operations.

(c)  
If the State requests or directs the Contractor to perform any activities that Contractor believes constitute a Change, the Contractor must notify the State that it believes the requested activities are a Change before beginning to work on the requested activities.  If the Contractor fails to notify the State before beginning to work on the requested activities, then the Contractor waives any right to assert any claim for additional compensation or time for performing the requested activities.  If the Contractor commences performing work outside the scope of this Contract and then ceases performing that work, the Contractor must, at the request of the State, retract any out-of-scope work that would adversely affect the Contract. 

2.025
Notices
Any notice given to a party under the Contract must be deemed effective, if addressed to the party as addressed below, upon:  (i) delivery, if hand delivered; (ii) receipt of a confirmed transmission by facsimile if a copy of the notice is sent by another means specified in this Section; (iii) the third Business Day after being sent by U.S. mail, postage pre-paid, return receipt requested; or (iv) the next Business Day after being sent by a nationally recognized overnight express courier with a reliable tracking system.


State: 

Douglas collier
State of Michigan 

Purchasing Operations

Attention:  

PO Box 30026

530 West Allegan

Lansing, Michigan 48909
Contractor:

Name TBD

Address TBD
Either party may change its address where notices are to be sent by giving notice according to this Section.

2.026
Binding Commitments
Representatives of Contractor must have the authority to make binding commitments on Contractor’s behalf within the bounds set forth in this Contract.  Contractor may change the representatives from time to time upon written notice. 

2.027
Relationship of the Parties
The relationship between the State and Contractor is that of client and independent contractor.  No agent, employee, or servant of Contractor or any of its Subcontractors must be or must be deemed to be an employee, agent or servant of the State for any reason.  Contractor will be solely and entirely responsible for its acts and the acts of its agents, employees, servants and Subcontractors during the performance of the Contract. 

2.028
Covenant of Good Faith
Each party must act reasonably and in good faith.  Unless stated otherwise in the Contract, the parties will not unreasonably delay, condition or withhold the giving of any consent, decision or approval that is either requested or reasonably required of them in order for the other party to perform its responsibilities under the Contract. 

2.029
Assignments
(a) 
Neither party may assign the Contract, or assign or delegate any of its duties or obligations under the Contract, to any other party (whether by operation of law or otherwise), without the prior written consent of the other party; provided, however, that the State may assign the Contract to any other State agency, department, division or department without the prior consent of Contractor and Contractor may assign the Contract to an affiliate so long as the affiliate is adequately capitalized and can provide adequate assurances that the affiliate can perform the Contract.  The State may withhold consent from proposed assignments, subcontracts, or novations when the transfer of responsibility would operate to decrease the State’s likelihood of receiving performance on the Contract or the State’s ability to recover damages.

(b) 
Contractor may not, without the prior written approval of the State, assign its right to receive payments due under the Contract.  If the State permits an assignment, the Contractor is not relieved of its responsibility to perform any of its contractual duties, and the requirement under the Contract that all payments must be made to one entity continues.

(c)  
If the Contractor intends to assign the contract or any of the Contractor's rights or duties under the Contract, the Contractor must notify the State in writing at least 90 days before the assignment.  The Contractor also must provide the State with adequate information about the assignee within a reasonable amount of time before the assignment for the State to determine whether to approve the assignment. 
2.030
General Provisions

2.031
Media Releases 

News releases (including promotional literature and commercial advertisements) pertaining to the RFP and Contract or project to which it relates shall not be made without prior written State approval, and then only in accordance with the explicit written instructions from the State.  No results of the activities associated with the RFP and Contract are to be released without prior written approval of the State and then only to persons designated.  

2.032
Contract Distribution

Purchasing Operations retains the sole right of Contract distribution to all State agencies and local units of government unless other arrangements are authorized by Purchasing Operations. 

2.033
Permits

Contractor must obtain and pay any associated costs for all required governmental permits, licenses and approvals for the delivery, installation and performance of the Services.  The State must pay for all costs and expenses incurred in obtaining and maintaining any necessary easements or right of way. 

2.034
Website Incorporation
The State is not bound by any content on the Contractor’s website, even if the Contractor’s documentation specifically referenced that content and attempts to incorporate it into any other communication, unless the State has actual knowledge of the content and has expressly agreed to be bound by it in a writing that has been manually signed by an authorized representative of the State.

2.035
Future Bidding Preclusion
Contractor acknowledges that, to the extent this Contract involves the creation, research, investigation or generation of a future RFP, it may be precluded from bidding on the subsequent RFP.  The State reserves the right to disqualify any bidder if the State determines that the bidder has used its position (whether as an incumbent Contractor, or as a Contractor hired to assist with the RFP development, or as a Vendor offering free assistance) to gain a competitive advantage on the RFP

2.036
Freedom of Information
All information in any proposal submitted to the State by Contractor and this Contract is subject to the provisions of the Michigan Freedom of Information Act, 1976 Public Act No. 442, as amended, MCL 15.231, et seq (the “FOIA”).
2.037
Disaster Recovery

Contractor and the State recognize that the State provides essential services in times of natural or man-made disasters.  Therefore, except as so mandated by Federal disaster response requirements, Contractor personnel dedicated to providing Services/Deliverables under this Contract will provide the State with priority service for repair and work around in the event of a natural or man-made disaster.
2.040
Financial Provisions

2.041
Fixed Prices for Services/Deliverables

Each Statement of Work or Purchase Order issued under this Contract shall specify (or indicate by reference to the appropriate Contract Exhibit) the firm, fixed prices for all Services/Deliverables, and the associated payment milestones and payment amounts.  The State may make progress payments to the Contractor when requested as work progresses, but not more frequently than monthly, in amounts approved by the Contract Administrator, after negotiation. Contractor must show verification of measurable progress at the time of requesting progress payments.

2.042
Adjustments for Reductions in Scope of Services/Deliverables

If the scope of the Services/Deliverables under any Statement of Work issued under this Contract is subsequently reduced by the State, the parties shall negotiate an equitable reduction in Contractor’s charges under such Statement of Work commensurate with the reduction in scope.

2.043
Services/Deliverables Covered 

For all Services/Deliverables to be provided by Contractor (and its Subcontractors, if any) under this Contract, the State shall not be obligated to pay any amounts in addition to the charges specified in this Contract.

2.044
Invoicing and Payment – In General

(a)
Each Statement of Work issued under this Contract shall list (or indicate by reference to the appropriate Contract Exhibit) the prices for all Services/Deliverables, equipment and commodities to be provided, and the associated payment milestones and payment amounts.

(b)
Each Contractor invoice will show details as to charges by Service/Deliverable component and location at a level of detail reasonably necessary to satisfy the State’s accounting and charge-back requirements.  Invoices for Services performed on a time and materials basis will show, for each individual, the number of hours of Services performed during the billing period, the billable skill/labor category for such person and the applicable hourly billing rate.  Prompt payment by the State is contingent on the Contractor’s invoices showing the amount owed by the State minus any holdback amount to be retained by the State in accordance with Section 1.064.

(c)
Correct invoices will be due and payable by the State, in accordance with the State’s standard payment procedure as specified in 1984 Public Act No. 279, MCL 17.51 et seq., within 45 days after receipt, provided the State determines that the invoice was properly rendered.

(d)
All invoices should reflect actual work done.  Specific details of invoices and payments will be agreed upon between the Contract Administrator and the Contractor after the proposed Contract Agreement has been signed and accepted by both the Contractor and the Director of Purchasing Operations, Department of Management & Budget.  This activity will occur only upon the specific written direction from Purchasing Operations.  
The specific payment schedule for any Contract(s) entered into, as the State and the Contractor(s) will mutually agree upon.  The schedule should show payment amount and should reflect actual work done by the payment dates, less any penalty cost charges accrued by those dates.  As a general policy statements shall be forwarded to the designated representative by the 15th day of the following month.

The State may make progress payments to the Contractor when requested as work progresses, but not more frequently than monthly, in amounts approved by the Contract Administrator, after negotiation. Contractor must show verification of measurable progress at the time of requesting progress payments.

2.045
Pro-ration
To the extent there are any Services that are to be paid for on a monthly basis, the cost of such Services shall be pro-rated for any partial month.

2.046
Antitrust Assignment
The Contractor assigns to the State any claim for overcharges resulting from antitrust violations to the extent that those violations concern materials or services supplied by third parties to the Contractor, toward fulfillment of this Contract.

2.047
Final Payment
The making of final payment by the State to Contractor does not constitute a waiver by either party of any rights or other claims as to the other party’s continuing obligations under the Contract, nor will it constitute a waiver of any claims by one party against the other arising from unsettled claims or failure by a party to comply with this Contract, including claims for Services and Deliverables not reasonably known until after acceptance to be defective or substandard.  Contractor’s acceptance of final payment by the State under this Contract shall constitute a waiver of all claims by Contractor against the State for payment under this Contract, other than those claims previously filed in writing on a timely basis and still unsettled.

2.048
Electronic Payment Requirement
Electronic transfer of funds is required for payments on State Contracts.  Contractors are required to register with the State electronically at http://www.cpexpress.state.mi.us.  As stated in Public Act 431 of 1984, all contracts that the State enters into for the purchase of goods and services shall provide that payment will be made by electronic fund transfer (EFT).

2.050
Taxes

2.051
Employment Taxes

Contractors are expected to collect and pay all applicable federal, state, and local employment taxes, including the taxes. 

2.052
Sales and Use Taxes

Contractors are required to be registered and to remit sales and use taxes on taxable sales of tangible personal property or services delivered into the State.  Contractors that lack sufficient presence in Michigan to be required to register and pay tax must do so as a volunteer.  This requirement extends to: (1) all members of any controlled group as defined in § 1563(a) of the Internal Revenue Code and applicable regulations of which the company is a member, and (2) all organizations under common control as defined in § 414(c) of the Internal Revenue Code and applicable regulations of which the company is a member that make sales at retail for delivery into the State are registered with the State for the collection and remittance of sales and use taxes.  In applying treasury regulations defining “two or more trades or businesses under common control” the term “organization” means sole proprietorship, a partnership (as defined in § 701(a)(2) of the Internal Revenue Code), a trust, an estate, a corporation, or a limited liability company.

2.060
Contract Management

2.061
Contractor Personnel Qualifications

All persons assigned by Contractor to the performance of Services under this Contract must be employees of Contractor or its majority-owned (directly or indirectly, at any tier) subsidiaries (or a State-approved Subcontractor) and must be fully qualified to perform the work assigned to them.  Contractor must include a similar provision in any subcontract entered into with a Subcontractor.  For the purposes of this Contract, independent contractors engaged by Contractor solely in a staff augmentation role must be treated by the State as if they were employees of Contractor for this Contract only; however, the State understands that the relationship between Contractor and Subcontractor is an independent contractor relationship.

2.062
Contractor Key Personnel

(a)
The Contractor must provide the Contract Compliance Inspector with the names of the Key Personnel.   

(b)
Key Personnel must be dedicated as defined in the Statement of Work to the Project for its duration in the applicable Statement of Work with respect to other individuals designated as Key Personnel for that Statement of Work.

(c)
The State will have the right to recommend and approve in writing the initial assignment, as well as any proposed reassignment or replacement, of any Key Personnel.  Before assigning an individual to any Key Personnel position, Contractor will notify the State of the proposed assignment, will introduce the individual to the appropriate State representatives, and will provide the State with a resume and any other information about the individual reasonably requested by the State.  The State reserves the right to interview the individual before granting written approval.  In the event the State finds a proposed individual unacceptable, the State will provide a written explanation including reasonable detail outlining the reasons for the rejection.  

(d)
Contractor must not remove any Key Personnel from their assigned roles on the Contract without the prior written consent of the State.  The Contractor’s removal of Key Personnel without the prior written consent of the State is an unauthorized removal (“Unauthorized Removal”).  Unauthorized Removals does not include replacing Key Personnel for reasons beyond the reasonable control of Contractor, including illness, disability, leave of absence, personal emergency circumstances, resignation or for cause termination of the Key Personnel’s employment.  Unauthorized Removals does not include replacing Key Personnel because of promotions or other job movements allowed by Contractor personnel policies or Collective Bargaining Agreement(s) as long as the State receives prior written notice before shadowing occurs and Contractor provides 30 days of shadowing unless parties agree to a different time period.  The Contractor with the State must review any Key Personnel replacements, and appropriate transition planning will be established.  Any Unauthorized Removal may be considered by the State to be a material breach of the Contract, in respect of which the State may elect to exercise its termination and cancellation rights.

(e)
The Contractor must notify the Contract Compliance Inspector and the Contract Administrator at least 10 business days before redeploying non-Key Personnel, who are dedicated to primarily to the Project, to other projects.  If the State does not object to the redeployment by its scheduled date, the Contractor may then redeploy the non-Key Personnel. 

2.063
Re-assignment of Personnel at the State’s Request

The State reserves the right to require the removal from the Project of Contractor personnel found, in the judgment of the State, to be unacceptable.  The State’s request must be written with reasonable detail outlining the reasons for the removal request.  Additionally, the State’s request must be based on legitimate, good-faith reasons.  Replacement personnel for the removed person must be fully qualified for the position.  If the State exercises this right, and the Contractor cannot immediately replace the removed personnel, the State agrees to an equitable adjustment in schedule or other terms that may be affected by the State’s required removal.  If any incident with removed personnel results in delay not reasonably anticipatable under the circumstances and which is attributable to the State, the applicable SLAs for the affected Service will not be counted for a time as agreed to by the parties. 

2.064
Contractor Personnel Location

All staff assigned by Contractor to work on the Contract will perform their duties either primarily at Contractor’s offices and facilities or at State facilities.  Without limiting the generality of the foregoing, Key Personnel will, at a minimum, spend at least the amount of time on-site at State facilities as indicated in the applicable Statement of Work.  Subject to availability, selected Contractor personnel may be assigned office space to be shared with State personnel.

2.065
Contractor Identification

Contractor employees must be clearly identifiable while on State property by wearing a State-issued badge, as required. Contractor employees are required to clearly identify themselves and the company they work for whenever making contact with State personnel by telephone or other means.

2.066
Cooperation with Third Parties
Contractor agrees to cause its personnel and the personnel of any Subcontractors to cooperate with the State and its agents and other contractors including the State’s Quality Assurance personnel.  As reasonably requested by the State in writing, the Contractor will provide to the State’s agents and other contractors reasonable access to Contractor’s Project personnel, systems and facilities to the extent the access relates to activities specifically associated with this Contract and will not interfere or jeopardize the safety or operation of the systems or facilities.  The State acknowledges that Contractor’s time schedule for the Contract is very specific and agrees not to unnecessarily or unreasonably interfere with, delay or otherwise impeded Contractor’s performance under this Contract with the requests for access.

2.067
Contractor Return of State Equipment/Resources
The Contractor must return to the State any State-furnished equipment, facilities and other resources when no longer required for the Contract in the same condition as when provided by the State, reasonable wear and tear excepted.

2.068
Contract Management Responsibilities
The Contractor will be required to assume responsibility for all contractual activities, whether or not that Contractor performs them.  Further, the State will consider the Contractor to be the sole point of contact with regard to contractual matters, including payment of any and all charges resulting from the anticipated Contract.  If any part of the work is to be subcontracted, the Contract must include a list of Subcontractors, including firm name and address, contact person and a complete description of work to be subcontracted.  The State reserves the right to approve Subcontractors and to require the Contractor to replace Subcontractors found to be unacceptable.  The Contractor is totally responsible for adherence by the Subcontractor to all provisions of the Contract.  Any change in Subcontractors must be approved by the State, in writing, prior to such change.

2.070
Subcontracting by Contractor  

2.071
Contractor Full Responsibility
Contractor shall have full responsibility for the successful performance and completion of all of the Services and Deliverables.  The State will consider Contractor to be the sole point of contact with regard to all contractual matters under this Contract, including payment of any and all charges for Services and Deliverables.
2.072
State Consent to Delegation
Contractor shall not delegate any duties under this Contract to a Subcontractor unless the Department of Management and Budget, Purchasing Operations has given written consent to such delegation.  The State shall have the right of prior written approval of all Subcontractors and to require Contractor to replace any Subcontractors found, in the reasonable judgment of the State, to be unacceptable.  The State’s request shall be written with reasonable detail outlining the reasons for the removal request.  Additionally, the State’s request shall be based on legitimate, good-faith reasons.  Replacement Subcontractor(s) for the removed Subcontractor shall be fully qualified for the position.  If the State exercises this right, and the Contractor cannot immediately replace the removed Subcontractor, the State will agree to an equitable adjustment in schedule or other terms that may be affected by the State’s required removal.  If any such incident with a removed Subcontractor results in delay not reasonable anticipatable under the circumstances and which is attributable to the State, the applicable SLA for the affected Work will not be counted for a time agreed upon by the parties.

2.073
Subcontractor Bound to Contract
In any subcontracts entered into by Contractor for the performance of the Services, Contractor shall require the Subcontractor, to the extent of the Services to be performed by the Subcontractor, to be bound to Contractor by the terms of this Contract and to assume toward Contractor all of the obligations and responsibilities that Contractor, by this Contract, assumes toward the State.  The State reserves the right to receive copies of and review all subcontracts, although Contractor may delete or mask any proprietary information, including pricing, contained in such contracts before providing them to the State.  The management of any Subcontractor will be the responsibility of Contractor, and Contractor shall remain responsible for the performance of its Subcontractors to the same extent as if Contractor had not subcontracted such performance.  Contractor shall make all payments to Subcontractors or suppliers of Contractor.  Except as otherwise agreed in writing by the State and Contractor, the State will not be obligated to direct payments for the Services other than to Contractor.  The State’s written approval of any Subcontractor engaged by Contractor to perform any obligation under this Contract shall not relieve Contractor of any obligations or performance required under this Contract.  
2.074
Flow Down
Except where specifically approved in writing by the State on a case-by-case basis, Contractor shall flow down the obligations in Sections 2.031, 2.060, 2.100, 2.110, 2.120, 2.130, 2.200 in all of its agreements with any Subcontractors.

2.075
Competitive Selection
The Contractor shall select subcontractors (including suppliers) on a competitive basis to the maximum practical extent consistent with the objectives and requirements of the Contract.

2.080
State Responsibilities  

2.081
Equipment
The State will provide only the equipment and resources identified in the Statements of Work and other Contract Exhibits. 

2.082
Facilities
The State must designate space as long as it is available and as provided in the Statement of Work, to house the Contractor’s personnel whom the parties agree will perform the Services/Deliverables at State facilities (collectively, the “State Facilities”).  The Contractor must have reasonable access to, and, unless agreed otherwise by the parties in writing, must observe and comply with all rules and regulations relating to each of the State Facilities (including hours of operation) used by the Contractor in the course of providing the Services.  Contractor agrees that it will not, without the prior written consent of the State, use any State Facilities or access any State information systems provided for the Contractor’s use, or to which the Contractor otherwise gains access in the course of performing the Services, for any purpose other than providing the Services to the State. 

2.090
Security

2.091
Background Checks
On a case-by-case basis, the State may investigate the Contractor's personnel before they may have access to State facilities and systems.  The scope of the background check is at the discretion of the State and the results will be used to determine Contractor personnel eligibility for working within State facilities and systems.  The investigations will include Michigan State Police Background checks (ICHAT) and may include the National Crime Information Center (NCIC) Finger Prints.  Proposed Contractor personnel may be required to complete and submit an RI-8 Fingerprint Card for the NCIC Finger Print Check.  Any request for background checks will be initiated by the State and will be reasonably related to the type of work requested.

All Contractor personnel will also be expected to comply with the State’s security and acceptable use policies for State IT equipment and resources.  See http://www.michigan.gov/dit.  Furthermore, Contractor personnel will be expected to agree to the State’s security and acceptable use policies before the Contractor personnel will be accepted as a resource to perform work for the State.  It is expected the Contractor will present these documents to the prospective employee before the Contractor presents the individual to the State as a proposed resource.  Contractor staff will be expected to comply with all Physical Security procedures in place within the facilities where they are working.

2.092
Security Breach Notification
If the Contractor breaches this Section, the Contractor must (i) promptly cure any deficiencies and (ii) comply with any applicable federal and state laws and regulations pertaining to unauthorized disclosures.  Contractor and the State will cooperate to mitigate, to the extent practicable, the effects of any breach, intrusion, or unauthorized use or disclosure.  Contractor must report to the State in writing any use or disclosure of Confidential Information, whether suspected or actual, other than as provided for by the Contract within 10 days of becoming aware of the use or disclosure or the shorter time period as is reasonable under the circumstances.

2.093
PCI Data Security Requirements (Reserved)
2.100
Confidentiality

2.101
Confidentiality

Contractor and the State each acknowledge that the other possesses and will continue to possess confidential information that has been developed or received by it.  As used in this Section, “Confidential Information” of Contractor must mean all non-public proprietary information of Contractor (other than Confidential Information of the State as defined below) which is marked confidential, restricted, proprietary or with a similar designation.  “Confidential Information” of the State must mean any information which is retained in confidence by the State (or otherwise required to be held in confidence by the State under applicable federal, state and local laws and regulations) or which, in the case of tangible materials provided to Contractor by the State under its performance under this Contract, is marked as confidential, proprietary or with a similar designation by the State.  “Confidential Information” excludes any information (including this Contract) that is publicly available under the Michigan FOIA.
2.102
Protection and Destruction of Confidential Information
The State and Contractor will each use at least the same degree of care to prevent disclosing to third parties the Confidential Information of the other as it employs to avoid unauthorized disclosure, publication or dissemination of its own confidential information of like character, but in no event less than reasonable care.  Neither Contractor nor the State will (i) make any use of the Confidential Information of the other except as contemplated by this Contract, (ii) acquire any right in or assert any lien against the Confidential Information of the other, or (iii) if requested to do so, refuse for any reason to promptly return the other party's Confidential Information to the other party.  Each party will limit disclosure of the other party’s Confidential Information to employees and Subcontractors who must have access to fulfill the purposes of this Contract.  Disclosure to, and use by, a Subcontractor is permissible where (A) use of a Subcontractor is authorized under this Contract, (B) the disclosure is necessary or otherwise naturally occurs in connection with work that is within the Subcontractor's scope of responsibility, and (C) Contractor obligates the Subcontractor in a written Contract to maintain the State’s Confidential Information in confidence.  At the State's request, any employee of Contractor and of any Subcontractor having access or continued access to the State’s Confidential Information may be required to execute an acknowledgment that the employee has been advised of Contractor’s and the Subcontractor’s obligations under this Section and of the employee’s obligation to Contractor or Subcontractor, as the case may be, to protect the Confidential Information from unauthorized use or disclosure.

Promptly upon termination or cancellation of the Contract for any reason, Contractor must certify to the State that Contractor has destroyed all State Confidential Information.

2.103
Exclusions
Notwithstanding the foregoing, the provisions of Section 2.100 will not apply to any particular information which the State or Contractor can demonstrate (i) was, at the time of disclosure to it, in the public domain; (ii) after disclosure to it, is published or otherwise becomes part of the public domain through no fault of the receiving party; (iii) was in the possession of the receiving party at the time of disclosure to it without an obligation of confidentiality; (iv) was received after disclosure to it from a third party who had a lawful right to disclose the information to it without any obligation to restrict its further disclosure; or (v) was independently developed by the receiving party without reference to Confidential Information of the furnishing party.  Further, the provisions of Section 2.100 will not apply to any particular Confidential Information to the extent the receiving party is required by law to disclose the Confidential Information, provided that the receiving party (i) promptly provides the furnishing party with notice of the legal request, and (ii) assists the furnishing party in resisting or limiting the scope of the disclosure as reasonably requested by the furnishing party.

2.104
No Implied Rights
Nothing contained in this Section must be construed as obligating a party to disclose any particular Confidential Information to the other party, or as granting to or conferring on a party, expressly or impliedly, any right or license to the Confidential Information of the other party.

2.105
Respective Obligations

The parties’ respective obligations under this Section must survive the termination or expiration of this Contract for any reason.

2.110
Records and Inspections  

2.111
Inspection of Work Performed

The State’s authorized representatives must at all reasonable times and with 10 days prior written request, have the right to enter Contractor’s premises, or any other places, where the Services are being performed, and must have access, upon reasonable request, to interim drafts of Deliverables or work-in-progress.  Upon 10 Days prior written notice and at all reasonable times, the State’s representatives must be allowed to inspect, monitor, or otherwise evaluate the work being performed and to the extent that the access will not reasonably interfere or jeopardize the safety or operation of the systems or facilities.  Contractor must provide all reasonable facilities and assistance for the State’s representatives.  

2.112
Examination of Records

For seven years after the Contractor provides any work under this Contract (the "Audit Period"), the State may examine and copy any of Contractor’s books, records, documents and papers pertinent to establishing Contractor’s compliance with the Contract and with applicable laws and rules.  The State must notify the Contractor 20 days before examining the Contractor's books and records.  The State does not have the right to review any information deemed confidential by the Contractor to the extent access would require the confidential information to become publicly available.  This provision also applies to the books, records, accounts, documents and papers, in print or electronic form, of any parent, affiliated or subsidiary organization of Contractor, or any Subcontractor of Contractor performing services in connection with the Contract.

2.113
Retention of Records

Contractor must maintain at least until the end of the Audit Period all pertinent financial and accounting records (including time sheets and payroll records, and information pertaining to the Contract and to the Services, equipment, and commodities provided under the Contract) pertaining to the Contract according to generally accepted accounting principles and other procedures specified in this Section.  Financial and accounting records must be made available, upon request, to the State at any time during the Audit Period.  If an audit, litigation, or other action involving Contractor’s records is initiated before the end of the Audit Period, the records must be retained until all issues arising out of the audit, litigation, or other action are resolved or until the end of the Audit Period, whichever is later.

2.114
Audit Resolution

If necessary, the Contractor and the State will meet to review each audit report promptly after issuance.  The Contractor will respond to each audit report in writing within 30 days from receipt of the report, unless a shorter response time is specified in the report.  The Contractor and the State must develop, agree upon and monitor an action plan to promptly address and resolve any deficiencies, concerns, and/or recommendations in the audit report.

2.115
Errors

(a)
If the audit demonstrates any errors in the documents provided to the State, then the amount in error must be reflected as a credit or debit on the next invoice and in subsequent invoices until the amount is paid or refunded in full.  However, a credit or debit may not be carried for more than four invoices.  If a balance remains after four invoices, then the remaining amount will be due as a payment or refund within 45 days of the last quarterly invoice that the balance appeared on or termination of the Contract, whichever is earlier.

(b)
In addition to other available remedies, the difference between the payment received and the correct payment amount is greater than 10%, then the Contractor must pay all of the reasonable costs of the audit.

2.120
Warranties

2.121
Warranties and Representations  
The Contractor represents and warrants:

(a)
It is capable in all respects of fulfilling and must fulfill all of its obligations under this Contract.  The performance of all obligations under this Contract must be provided in a timely, professional, and workman-like manner and must meet the performance and operational standards required under this Contract.

(b)
The Contract Appendices, Attachments and Exhibits identify the equipment and software and services necessary for the Deliverable(s) to perform and Services to operate in compliance with the Contract’s requirements and other standards of performance.

(c)
It is the lawful owner or licensee of any Deliverable licensed or sold to the State by Contractor or developed by Contractor under this Contract, and Contractor has all of the rights necessary to convey to the State the ownership rights or licensed use, as applicable, of any and all Deliverables.  None of the Deliverables provided by Contractor to the State under this Contract, nor their use by the State, will infringe the patent, copyright, trade secret, or other proprietary rights of any third party.

(d)
If, under this Contract, Contractor procures any equipment, software or other Deliverable for the State (including equipment, software and other Deliverables manufactured, re-marketed or otherwise sold by Contractor under Contractor’s name), then in addition to Contractor’s other responsibilities with respect to the items in this Contract, Contractor must assign or otherwise transfer to the State or its designees, or afford the State the benefits of, any manufacturer's warranty for the Deliverable.

(e)
The contract signatory has the power and authority, including any necessary corporate authorizations, necessary to enter into this Contract, on behalf of Contractor.

(f)
It is qualified and registered to transact business in all locations where required.

(g)
Neither the Contractor nor any Affiliates, nor any employee of either, has, must have, or must acquire, any contractual, financial, business, or other interest, direct or indirect, that would conflict in any manner or degree with Contractor’s performance of its duties and responsibilities to the State under this Contract or otherwise create an appearance of impropriety with respect to the award or performance of this Agreement.  Contractor must notify the State about the nature of the conflict or appearance of impropriety within two days of learning about it.

(h)
Neither Contractor nor any Affiliates, nor any employee of either has accepted or must accept anything of value based on an understanding that the actions of the Contractor or Affiliates or employee on behalf of the State would be influenced.  Contractor must not attempt to influence any State employee by the direct or indirect offer of anything of value.

(i)
Neither Contractor nor any Affiliates, nor any employee of either has paid or agreed to pay any person, other than bona fide employees and consultants working solely for Contractor or the Affiliate, any fee, commission, percentage, brokerage fee, gift, or any other consideration, contingent upon or resulting from the award or making of this Contract.

(j)
The prices proposed by Contractor were arrived at independently, without consultation, communication, or agreement with any other bidder for the purpose of restricting competition; the prices quoted were not knowingly disclosed by Contractor to any other bidder; and no attempt was made by Contractor to induce any other person to submit or not submit a proposal for the purpose of restricting competition.  

(k)
All financial statements, reports, and other information furnished by Contractor to the State as part of its response to the RFP or otherwise in connection with the award of this Contract fairly and accurately represent the business, properties, financial condition, and results of operations of Contractor as of the respective dates, or for the respective periods, covered by the financial statements, reports, other information.  Since the respective dates or periods covered by the financial statements, reports, or other information, there have been no material adverse change in the business, properties, financial condition, or results of operations of Contractor.

(l)
All written information furnished to the State by or for the Contractor in connection with this Contract, including its bid, is true, accurate, and complete, and contains no untrue statement of material fact or omits any material fact necessary to make the information not misleading.

(m)
It is not in material default or breach of any other contract or agreement that it may have with the State or any of its departments, commissions, boards, or agencies.  Contractor further represents and warrants that it has not been a party to any contract with the State or any of its departments that was terminated by the State or the department within the previous five years for the reason that Contractor failed to perform or otherwise breached an obligation of the Contract.

(n)  
If any of the certifications, representations, or disclosures made in the Contractor’s original bid response change after contract award, the Contractor is required to report those changes immediately to the Department of Management and Budget, Purchasing Operations.

2.122
Warranty of Merchantability

Goods provided by Contractor under this agreement shall be merchantable.  All goods provided under this Contract shall be of good quality within the description given by the State, shall be fit for their ordinary purpose, shall be adequately contained and packaged within the description given by the State, shall conform to the agreed upon specifications, and shall conform to the affirmations of fact made by the Contractor or on the container or label.

2.123
Warranty of Fitness for a Particular Purpose

When the Contractor has reason to know or knows any particular purpose for which the goods are required, and the State is relying on the Contractor’s skill or judgment to select or furnish suitable goods, there is a warranty that the goods are fit for such purpose.

2.124
Warranty of Title

Contractor shall, in providing goods to the State, convey good title in those goods, whose transfer is right and lawful.  All goods provided by Contractor shall be delivered free from any security interest, lien, or encumbrance of which the State, at the time of contracting, has no knowledge.  Goods provided by Contractor, under this Contract, shall be delivered free of any rightful claim of any third person by of infringement or the like. 
2.125
Equipment Warranty (Reserved)
2.126
Equipment to be New 
If applicable, all equipment provided under this Contract by Contractor shall be new where Contractor has knowledge regarding whether the equipment is new or assembled from new or serviceable used parts that are like new in performance or has the option of selecting one or the other.  Equipment that is assembled from new or serviceable used parts that are like new in performance is acceptable where Contractor does not have knowledge or the ability to select one or other, unless specifically agreed otherwise in writing by the State.

2.127
Prohibited Products

The State will not accept salvage, distressed, outdated or discontinued merchandise.  Shipping of such merchandise to any State agency, as a result of an order placed against the Contract, shall be considered default by the Contractor of the terms and conditions of the Contract and may result in cancellation of the Contract by the State.  The brand and product number offered for all items shall remain consistent for the term of the Contract, unless Purchasing Operations has approved a change order pursuant to Section 2.024.

2.128
Consequences For Breach

In addition to any remedies available in law, if the Contractor breaches any of the warranties contained in this section, the breach may be considered as a default in the performance of a material obligation of this Contract.
2.130
Insurance 

2.131
Liability Insurance 

The Contractor must provide proof of the minimum levels of insurance coverage as indicated below.  The insurance must protect the State from claims which may arise out of or result from the Contractor’s performance of services under the terms of this Contract, whether the services are performed by the Contractor, or by any subcontractor, or by anyone directly or indirectly employed by any of them, or by anyone for whose acts they may be liable.

The Contractor waives all rights against the State of Michigan, its departments, divisions, agencies, offices, commissions, officers, employees and agents for recovery of damages to the extent these damages are covered by the insurance policies the Contractor is required to maintain under this Contract. 

All insurance coverage’s provided relative to this Contract/Purchase Order are PRIMARY and NON-CONTRIBUTING to any comparable liability insurance (including self-insurances) carried by the State.  

The insurance must be written for not less than any minimum coverage specified in this Contract or required by law, whichever is greater.  

The insurers selected by Contractor must have an A.M. Best rating of A or better, or as otherwise approved in writing by the State, or if the ratings are no longer available, with a comparable rating from a recognized insurance rating agency.  All policies of insurance required in this Contract must be issued by companies that have been approved to do business in the State.  

See www.michigan.gov/dleg.

Where specific limits are shown, they are the minimum acceptable limits.  If Contractor’s policy contains higher limits, the State must be entitled to coverage to the extent of the higher limits.

The Contractor is required to pay for and provide the type and amount of insurance checked ( below:

(
1.
Commercial General Liability with the following minimum coverage:

$2,000,000 General Aggregate Limit other than Products/Completed Operations

$2,000,000 Products/Completed Operations Aggregate Limit

$1,000,000 Personal & Advertising Injury Limit

$1,000,000 Each Occurrence Limit

The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, officers, employees and agents as ADDITIONAL INSUREDS on the Commercial General Liability certificate.  The Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation by the insurance company.

(
2.
If a motor vehicle is used to provide services or products under this Contract, the Contractor must have vehicle liability insurance on any auto including owned, hired and non-owned vehicles used in Contractor‘s business for bodily injury and property damage as required by law.

The Contractor must list the State of Michigan, its departments, divisions, agencies, offices, commissions, officers, employees and agents as ADDITIONAL INSUREDS on the vehicle liability certificate.  The Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation by the insurance company.

(
3.
Workers’ compensation coverage must be provided according to applicable laws governing the employees and employers work activities in the state of the Contractor’s domicile.  If the applicable coverage is provided by a self-insurer, proof must be provided of approved self-insured authority by the jurisdiction of domicile.  For employees working outside of the state of qualification, Contractor must provide appropriate certificates of insurance proving mandated coverage levels for the jurisdictions where the employees’ activities occur.

Any certificates of insurance received must also provide a list of states where the coverage is applicable.

The Contractor also agrees to provide evidence that insurance policies contain a waiver of subrogation by the insurance company.  This provision must not be applicable where prohibited or limited by the laws of the jurisdiction in which the work is to be performed.

(
4.
Employers liability insurance with the following minimum limits:

$100,000 each accident

$100,000 each employee by disease

$500,000 aggregate disease

(
5.
Employee Fidelity, including Computer Crimes, insurance naming the State as a loss payee, providing coverage for direct loss to the State and any legal liability of the State arising out of or related to fraudulent or dishonest acts committed by the employees of Contractor or its Subcontractors, acting alone or in collusion with others, in a minimum amount of one million dollars ($1,000,000.00) with a maximum deductible of fifty thousand dollars ($50,000.00).

(
6.
Umbrella or Excess Liability Insurance in a minimum amount of ten million dollars ($10,000,000.00), which must apply, at a minimum, to the insurance required in Subsection 1 (Commercial General Liability) above.

(
7.
Professional Liability (Errors and Omissions) Insurance with the following minimum coverage:  three million dollars ($3,000,000.00) each occurrence and three million dollars ($3,000,000.00) annual aggregate.

(
8.
Fire and Personal Property Insurance covering against any loss or damage to the office space used by Contractor for any reason under this Contract, and the equipment, software and other contents of the office space, including without limitation, those contents used by Contractor to provide the Services to the State, up to its replacement value, where the office space and its contents are under the care, custody and control of Contractor.  The policy must cover all risks of direct physical loss or damage, including without limitation, flood and earthquake coverage and coverage for computer hardware and software.  The State must be endorsed on the policy as a loss payee as its interests appear.

2.132
Subcontractor Insurance Coverage

Except where the State has approved in writing a Contractor subcontract with other insurance provisions, Contractor must require all of its Subcontractors under this Contract to purchase and maintain the insurance coverage as described in this Section for the Contractor in connection with the performance of work by those Subcontractors.  Alternatively, Contractor may include any Subcontractors under Contractor’s insurance on the coverage required in this Section.  Subcontractor(s) must fully comply with the insurance coverage required in this Section.  Failure of Subcontractor(s) to comply with insurance requirements does not limit Contractor’s liability or responsibility.

2.133
Certificates of Insurance and Other Requirements

Contractor must furnish to DMB-Purchasing Operations, certificate(s) of insurance verifying insurance coverage or providing satisfactory evidence of self-insurance as required in this Section (the “Certificates”).  The Certificate must be on the standard “accord” form or equivalent.  THE CONTRACT OR PURCHASE ORDER NO. MUST BE SHOWN ON THE CERTIFICATE OF INSURANCE TO ASSURE CORRECT FILING.  All Certificate(s) are to be prepared and submitted by the Insurance Provider.  All Certificate(s) must contain a provision indicating that coverages afforded under the policies WILL NOT BE CANCELLED, MATERIALLY CHANGED, OR NOT RENEWED without 30 days prior written notice, except for 10 days for non-payment of premium, having been given to the Director of Purchasing Operations, Department of Management and Budget.  The notice must include the Contract or Purchase Order number affected.  Before the Contract is signed, and not less than 20 days before the insurance expiration date every year thereafter, the Contractor must provide evidence that the State and its agents, officers and employees are listed as additional insureds under each commercial general liability and commercial automobile liability policy.  In the event the State approves the representation of the State by the insurer’s attorney, the attorney may be required to be designated as a Special Assistant Attorney General by the Attorney General of the State of Michigan.
The Contractor must maintain all required insurance coverage throughout the term of the Contract and any extensions and, in the case of claims-made Commercial General Liability policies, must secure tail coverage for at least three years following the expiration or termination for any reason of this Contract.  The minimum limits of coverage specified above are not intended, and must not be construed, to limit any liability or indemnity of Contractor under this Contract to any indemnified party or other persons.  Contractor is responsible for all deductibles with regard to the insurance.  If the Contractor fails to pay any premium for required insurance as specified in this Contract, or if any insurer cancels or significantly reduces any required insurance as specified in this Contract without the State’s written consent, then the State may, after the State has given the Contractor at least 30 days written notice, pay the premium or procure similar insurance coverage from another company or companies.  The State may deduct any part of the cost from any payment due the Contractor, or the Contractor must pay that cost upon demand by the State.

2.140
Indemnification

2.141
General Indemnification
To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from liability, including all claims and losses, and all related costs and expenses (including reasonable attorneys’ fees and costs of investigation, litigation, settlement, judgments, interest and penalties), accruing or resulting to any person, firm or corporation that may be injured or damaged by the Contractor in the performance of this Contract and that are attributable to the negligence or tortious acts of the Contractor or any of its Subcontractors, or by anyone else for whose acts any of them may be liable.

2.142
Code Indemnification

To the extent permitted by law, the Contractor shall indemnify, defend and hold harmless the State from any claim, loss, or expense arising from Contractor’s breach of the No Surreptitious Code Warranty. 

2.143
Employee Indemnification

In any claims against the State of Michigan, its departments, divisions, agencies, sections, commissions, officers, employees and agents, by any employee of the Contractor or any of its Subcontractors, the indemnification obligation under the Contract must not be limited in any way by the amount or type of damages, compensation or benefits payable by or for the Contractor or any of its Subcontractors under worker’s disability compensation acts, disability benefit acts or other employee benefit acts.  This indemnification clause is intended to be comprehensive.  Any overlap in provisions, or the fact that greater specificity is provided as to some categories of risk, is not intended to limit the scope of indemnification under any other provisions.

2.144
Patent/Copyright Infringement Indemnification

To the extent permitted by law, the Contractor must indemnify, defend and hold harmless the State from and against all losses, liabilities, damages (including taxes), and all related costs and expenses (including reasonable attorneys’ fees and costs of investigation, litigation, settlement, judgments, interest and penalties) incurred in connection with any action or proceeding threatened or brought against the State to the extent that the action or proceeding is based on a claim that any piece of equipment, software, commodity or service supplied by the Contractor or its subcontractors, or the operation of the equipment, software, commodity or service, or the use or reproduction of any documentation provided with the equipment, software, commodity or service infringes any United States patent, copyright, trademark or trade secret of any person or entity, which is enforceable under the laws of the United States.

In addition, should the equipment, software, commodity, or service, or its operation, become or in the State’s or Contractor’s opinion be likely to become the subject of a claim of infringement, the Contractor must at the Contractor’s sole expense (i) procure for the State the right to continue using the equipment, software, commodity or service or, if the option is not reasonably available to the Contractor, (ii) replace or modify to the State’s satisfaction the same with equipment, software, commodity or service of equivalent function and performance so that it becomes non-infringing, or, if the option is not reasonably available to Contractor, (iii) accept its return by the State with appropriate credits to the State against the Contractor’s charges and reimburse the State for any losses or costs incurred as a consequence of the State ceasing its use and returning it.

Notwithstanding the foregoing, the Contractor has no obligation to indemnify or defend the State for, or to pay any costs, damages or attorneys’ fees related to, any claim based upon (i) equipment developed based on written specifications of the State; (ii) use of the equipment in a configuration other than implemented or approved in writing by the Contractor, including, but not limited to, any modification of the equipment by the State; or (iii) the combination, operation, or use of the equipment with equipment or software not supplied by the Contractor under this Contract.

2.145
Continuation of Indemnification Obligations


The Contractor’s duty to indemnify under this Section continues in full force and effect, notwithstanding the expiration or early cancellation of the Contract, with respect to any claims based on facts or conditions that occurred before expiration or cancellation.

2.146
Indemnification Procedures
The procedures set forth below must apply to all indemnity obligations under this Contract.

(a)
After the State receives notice of the action or proceeding involving a claim for which it will seek indemnification, the State must promptly notify Contractor of the claim in writing and take or assist Contractor in taking, as the case may be, any reasonable action to avoid the imposition of a default judgment against Contractor.  No failure to notify the Contractor relieves the Contractor of its indemnification obligations except to the extent that the Contractor can prove damages attributable to the failure.  Within 10 days following receipt of written notice from the State relating to any claim, the Contractor must notify the State in writing whether Contractor agrees to assume control of the defense and settlement of that claim (a “Notice of Election”).  After notifying Contractor of a claim and before the State receiving Contractor’s Notice of Election, the State is entitled to defend against the claim, at the Contractor’s expense, and the Contractor will be responsible for any reasonable costs incurred by the State in defending against the claim during that period.

(b)
If Contractor delivers a Notice of Election relating to any claim:  (i) the State is entitled to participate in the defense of the claim and to employ counsel at its own expense to assist in the handling of the claim and to monitor and advise the State about the status and progress of the defense; (ii) the Contractor must, at the request of the State, demonstrate to the reasonable satisfaction of the State, the Contractor’s financial ability to carry out its defense and indemnity obligations under this Contract; (iii) the Contractor must periodically advise the State about the status and progress of the defense and must obtain the prior written approval of the State before entering into any settlement of the claim or ceasing to defend against the claim and (iv) to the extent that any principles of Michigan governmental or public law may be involved or challenged, the State has the right, at its own expense, to control the defense of that portion of the claim involving the principles of Michigan governmental or public law.  But the State may retain control of the defense and settlement of a claim by notifying the Contractor in writing within 10 days after the State’s receipt of Contractor’s information requested by the State under clause (ii) of this paragraph if the State determines that the Contractor has failed to demonstrate to the reasonable satisfaction of the State the Contractor’s financial ability to carry out its defense and indemnity obligations under this Section.  Any litigation activity on behalf of the State, or any of its subdivisions under this Section, must be coordinated with the Department of Attorney General.  In the event the insurer’s attorney represents the State under this Section, the insurer’s attorney may be required to be designated as a Special Assistant Attorney General by the Attorney General of the State of Michigan.  

(c)
If Contractor does not deliver a Notice of Election relating to any claim of which it is notified by the State as provided above, the State may defend the claim in the manner as it may deem appropriate, at the cost and expense of Contractor.  If it is determined that the claim was one against which Contractor was required to indemnify the State, upon request of the State, Contractor must promptly reimburse the State for all the reasonable costs and expenses.  

2.150
Termination/Cancellation 

2.151
Notice and Right to Cure
If the Contractor breaches the Contract, and the State in its sole discretion determines that the breach is curable, then the State will provide the Contractor with written notice of the breach and a time period (not less than 30 days) to cure the Breach.  The notice of breach and opportunity to cure is inapplicable for successive or repeated breaches or if the State determines in its sole discretion that the breach poses a serious and imminent threat to the health or safety of any person or the imminent loss, damage, or destruction of any real or tangible personal property.  

2.152
Termination for Cause
(a)
The State may terminate this Contract, for cause, by notifying the Contractor in writing, if the Contractor (i) breaches any of its material duties or obligations under this Contract (including a Chronic Failure to meet any particular SLA), or (ii) fails to cure a breach within the time period specified in the written notice of breach provided by the State

(b)
If this Contract is terminated for cause, the Contractor must pay all costs incurred by the State in terminating this Contract, including but not limited to, State administrative costs, reasonable attorneys’ fees and court costs, and any reasonable additional costs the State may incur to procure the Services/Deliverables required by this Contract from other sources.  Re-procurement costs are not consequential, indirect or incidental damages, and cannot be excluded by any other terms otherwise included in this Contract, provided the costs are not in excess of 50% more than the prices for the Service/Deliverables provided under this Contract.

(c)
If the State chooses to partially terminate this Contract for cause, charges payable under this Contract will be equitably adjusted to reflect those Services/Deliverables that are terminated and the State must pay for all Services/Deliverables for which Final Acceptance has been granted provided up to the termination date.  Services and related provisions of this Contract that are terminated for cause must cease on the effective date of the termination.

(d)
If the State terminates this Contract for cause under this Section, and it is determined, for any reason, that Contractor was not in breach of contract under the provisions of this section, that termination for cause must be deemed to have been a termination for convenience, effective as of the same date, and the rights and obligations of the parties must be limited to that otherwise provided in this Contract for a termination for convenience.

2.153
Termination for Convenience
The State may terminate this Contract for its convenience, in whole or part, if the State determines that a termination is in the State’s best interest.  Reasons for the termination must be left to the sole discretion of the State and may include, but not necessarily be limited to (a) the State no longer needs the Services or products specified in the Contract, (b) relocation of office, program changes, changes in laws, rules, or regulations make implementation of the Services no longer practical or feasible, (c) unacceptable prices for Additional Services or New Work requested by the State, or (d) falsification or misrepresentation, by inclusion or non-inclusion, of information material to a response to any RFP issued by the State.  The State may terminate this Contract for its convenience, in whole or in part, by giving Contractor written notice at least 30 days before the date of termination.  If the State chooses to terminate this Contract in part, the charges payable under this Contract must be equitably adjusted to reflect those Services/Deliverables that are terminated.  Services and related provisions of this Contract that are terminated for cause must cease on the effective date of the termination.

2.154
Termination for Non-Appropriation
(a)
Contractor acknowledges that, if this Contract extends for several fiscal years, continuation of this Contract is subject to appropriation or availability of funds for this Contract.  If funds to enable the State to effect continued payment under this Contract are not appropriated or otherwise made available, the State must terminate this Contract and all affected Statements of Work, in whole or in part, at the end of the last period for which funds have been appropriated or otherwise made available by giving written notice of termination to Contractor.  The State must give Contractor at least 30 days advance written notice of termination for non-appropriation or unavailability (or the time as is available if the State receives notice of the final decision less than 30 days before the funding cutoff).

(b)
If funding for the Contract is reduced by law, or funds to pay Contractor for the agreed-to level of the Services or production of Deliverables to be provided by Contractor are not appropriated or otherwise unavailable, the State may, upon 30 days written notice to Contractor, reduce the level of the Services or the change the production of Deliverables in the manner and for the periods of time as the State may elect.  The charges payable under this Contract will be equitably adjusted to reflect any equipment, services or commodities not provided by reason of the reduction.

(c)
If the State terminates this Contract, eliminates certain Deliverables, or reduces the level of Services to be provided by Contractor under this Section, the State must pay Contractor for all Work-in-Process performed through the effective date of the termination or reduction in level, as the case may be and as determined by the State, to the extent funds are available.  This Section will not preclude Contractor from reducing or stopping Services/Deliverables or raising against the State in a court of competent jurisdiction, any claim for a shortfall in payment for Services performed or Deliverables finally accepted before the effective date of termination.

2.155
Termination for Criminal Conviction
The State may terminate this Contract immediately and without further liability or penalty in the event Contractor, an officer of Contractor, or an owner of a 25% or greater share of Contractor is convicted of a criminal offense related to a State, public or private Contract or subcontract.

2.156
Termination for Approvals Rescinded 

The State may terminate this Contract if any final administrative or judicial decision or adjudication disapproves a previously approved request for purchase of personal services under Constitution 1963, Article 11, § 5, and Civil Service Rule 7-1.  In that case, the State will pay the Contractor for only the work completed to that point under the Contract.  Termination may be in whole or in part and may be immediate as of the date of the written notice to Contractor or may be effective as of the date stated in the written notice.

2.157
Rights and Obligations upon Termination
(a)
If the State terminates this Contract for any reason, the Contractor must (a) stop all work as specified in the notice of termination, (b) take any action that may be necessary, or that the State may direct, for preservation and protection of Deliverables or other property derived or resulting from this Contract that may be in Contractor’s possession, (c) return all materials and property provided directly or indirectly to Contractor by any entity, agent or employee of the State, (d) transfer title in, and deliver to, the State, unless otherwise directed, all Deliverables intended to be transferred to the State at the termination of the Contract and which are resulting from the Contract (which must be provided to the State on an “As-Is” basis except to the extent the amounts paid by the State in respect of the items included compensation to Contractor for the provision of warranty services in respect of the materials), and (e) take any action to mitigate and limit any potential damages, or requests for Contractor adjustment or termination settlement costs, to the maximum practical extent, including terminating or limiting as otherwise applicable those subcontracts and outstanding orders for material and supplies resulting from the terminated Contract.

(b)
If the State terminates this Contract before its expiration for its own convenience, the State must pay Contractor for all charges due for Services provided before the date of termination and, if applicable, as a separate item of payment under this Contract, for Work In Process, on a percentage of completion basis at the level of completion determined by the State.  All completed or partially completed Deliverables prepared by Contractor under this Contract, at the option of the State, becomes the State’s property, and Contractor is entitled to receive equitable fair compensation for the Deliverables.  Regardless of the basis for the termination, the State is not obligated to pay, or otherwise compensate, Contractor for any lost expected future profits, costs or expenses incurred with respect to Services not actually performed for the State.

(c)
Upon a good faith termination, the State may assume, at its option, any subcontracts and agreements for services and deliverables provided under this Contract, and may further pursue completion of the Services/Deliverables under this Contract by replacement contract or otherwise as the State may in its sole judgment deem expedient.

2.158
Reservation of Rights
Any termination of this Contract or any Statement of Work issued under it by a party must be with full reservation of, and without prejudice to, any rights or remedies otherwise available to the party with respect to any claims arising before or as a result of the termination.

2.160
Termination by Contractor

2.161
Termination by Contractor
If the State breaches the Contract, and the Contractor in its sole discretion determines that the breach is curable, then the Contractor will provide the State with written notice of the breach and a time period (not less than 30 days) to cure the breach.  The Notice of Breach and opportunity to cure is inapplicable for successive and repeated breaches.

The Contractor may terminate this Contract if the State (i) materially breaches its obligation to pay the Contractor undisputed amounts due and owing under this Contract, (ii) breaches its other obligations under this Contract to an extent that makes it impossible or commercially impractical for the Contractor to perform the Services, or (iii) does not cure the breach within the time period specified in a written notice of breach.  But the Contractor must discharge its obligations under Section 2.190 before it terminates the Contract. 
2.170
Transition Responsibilities

2.171
Contractor Transition Responsibilities
If the State terminates this Contract, for convenience or cause, or if the Contract is otherwise dissolved, voided, rescinded, nullified, expires or rendered unenforceable, the Contractor agrees to comply with direction provided by the State to assist in the orderly transition of equipment, services, software, leases, etc. to the State or a third party designated by the State.  If this Contract expires or terminates, the Contractor agrees to make all reasonable efforts to effect an orderly transition of services within a reasonable period of time that in no event will exceed 120 days.  These efforts must include, but are not limited to, those listed in Sections 2.171, 2.172, 2.173, 2.174, and 2.175.

2.172
Contractor Personnel Transition
The Contractor must work with the State, or a specified third party, to develop a transition plan setting forth the specific tasks and schedule to be accomplished by the parties, to effect an orderly transition.  The Contractor must allow as many personnel as practicable to remain on the job to help the State, or a specified third party, maintain the continuity and consistency of the services required by this Contract.  In addition, during or following the transition period, in the event the State requires the Services of the Contractor’s subcontractors or vendors, as necessary to meet its needs, Contractor agrees to reasonably, and with good-faith, work with the State to use the Services of Contractor’s subcontractors or vendors.  Contractor will notify all of Contractor’s subcontractors of procedures to be followed during transition.

2.173
Contractor Information Transition
The Contractor agrees to provide reasonable detailed specifications for all Services/Deliverables needed by the State, or specified third party, to properly provide the Services/Deliverables required under this Contract.  The Contractor will provide the State with asset management data generated from the inception of this Contract through the date on which this Contractor is terminated in a comma-delineated format unless otherwise requested by the State.  The Contractor will deliver to the State any remaining owed reports and documentation still in Contractor’s possession subject to appropriate payment by the State.

2.174
Contractor Software Transition
The Contractor must reasonably assist the State in the acquisition of any Contractor software required to perform the Services/use the Deliverables under this Contract.  This must include any documentation being used by the Contractor to perform the Services under this Contract.  If the State transfers any software licenses to the Contractor, those licenses must, upon expiration of the Contract, transfer back to the State at their current revision level.  Upon notification by the State, Contractor may be required to freeze all non-critical changes to Deliverables/Services.

2.175
Transition Payments
If the transition results from a termination for any reason, reimbursement must be governed by the termination provisions of this Contract.  If the transition results from expiration, the Contractor will be reimbursed for all reasonable transition costs (i.e. costs incurred within the agreed period after contract expiration that result from transition operations) at the rates agreed upon by the State.  The Contractor will prepare an accurate accounting from which the State and Contractor may reconcile all outstanding accounts.

2.176
State Transition Responsibilities
In the event that this Contract is terminated, dissolved, voided, rescinded, nullified, or otherwise rendered unenforceable, the State agrees to perform the following obligations, and any others upon which the State and the Contractor agree:

(a)
Reconciling all accounts between the State and the Contractor;

(b)
Completing any pending post-project reviews.

2.180
Stop Work

2.181
Stop Work Orders
The State may, at any time, by written stop work order to Contractor, require that Contractor stop all, or any part, of the work called for by the Contract for a period of up to 90 calendar days after the stop work order is delivered to Contractor, and for any further period to which the parties may agree.  The stop work order must be identified as a stop work order and must indicate that it is issued under this Section 2.180.  Upon receipt of the stop work order, Contractor must immediately comply with its terms and take all reasonable steps to minimize incurring costs allocable to the work covered by the stop work order during the period of work stoppage.  Within the period of the stop work order, the State must either:  (a) cancel the stop work order; or (b) terminate the work covered by the stop work order as provided in Section 2.150.

2.182
Cancellation or Expiration of Stop Work Order
The Contractor must resume work if the State cancels a Stop Work Order or if it expires.  The parties will agree upon an equitable adjustment in the delivery schedule, the Contract price, or both, and the Contract must be modified, in writing, accordingly, if:  (a) the stop work order results in an increase in the time required for, or in Contractor’s costs properly allocable to, the performance of any part of the Contract; and (b) Contractor asserts its right to an equitable adjustment within 30 calendar days after the end of the period of work stoppage; provided that, if the State decides the facts justify the action, the State may receive and act upon a Contractor proposal submitted at any time before final payment under the Contract.  Any adjustment will conform to the requirements of Section 2.024.

2.183
Allowance of Contractor Costs
If the stop work order is not canceled and the work covered by the stop work order is terminated for reasons other than material breach, the termination must be deemed to be a termination for convenience under Section 2.150, and the State will pay reasonable costs resulting from the stop work order in arriving at the termination settlement.  For the avoidance of doubt, the State is not be liable to Contractor for loss of profits because of a stop work order issued under this Section 2.180.

2.190
Dispute Resolution

2.191
In General
Any claim, counterclaim, or dispute between the State and Contractor arising out of or relating to the Contract or any Statement of Work must be resolved as follows.  For all Contractor claims seeking an increase in the amounts payable to Contractor under the Contract, or the time for Contractor’s performance, Contractor must submit a letter, together with all data supporting the claims, executed by Contractor’s Contract Administrator or the Contract Administrator's designee certifying that (a) the claim is made in good faith, (b) the amount claimed accurately reflects the adjustments in the amounts payable to Contractor or the time for Contractor’s performance for which Contractor believes the State is liable and covers all costs of every type to which Contractor is entitled from the occurrence of the claimed event, and (c) the claim and the supporting data are current and complete to Contractor’s best knowledge and belief.

2.192
Informal Dispute Resolution

(a)
All disputes between the parties must be resolved under the Contract Management procedures in this Contract.  If the parties are unable to resolve any disputes after compliance with the processes, the parties must meet with the Director of Purchasing Operations, DMB, or designee, for the purpose of attempting to resolve the dispute without the need for formal legal proceedings, as follows:

(i)
The representatives of Contractor and the State must meet as often as the parties reasonably deem necessary to gather and furnish to each other all information with respect to the matter in issue which the parties believe to be appropriate and germane in connection with its resolution.  The representatives must discuss the problem and negotiate in good faith in an effort to resolve the dispute without the necessity of any formal proceeding.

(ii)
During the course of negotiations, all reasonable requests made by one party to another for non-privileged information reasonably related to the Contract will be honored in order that each of the parties may be fully advised of the other’s position. 

(iii)
The specific format for the discussions will be left to the discretion of the designated State and Contractor representatives, but may include the preparation of agreed upon statements of fact or written statements of position. 

(iv)
Following the completion of this process within 60 calendar days, the Director of Purchasing Operations, DMB, or designee, must issue a written opinion regarding the issue(s) in dispute within 30 calendar days.  The opinion regarding the dispute must be considered the State’s final action and the exhaustion of administrative remedies.

(b)
This Section will not be construed to prevent either party from instituting, and a party is authorized to institute, formal proceedings earlier to avoid the expiration of any applicable limitations period, to preserve a superior position with respect to other creditors, or under Section 2.193.

(c)
The State will not mediate disputes between the Contractor and any other entity, except state agencies, concerning responsibility for performance of work under the Contract.

2.193
Injunctive Relief
The only circumstance in which disputes between the State and Contractor will not be subject to the provisions of Section 2.192 is where a party makes a good faith determination that a breach of the terms of the Contract by the other party is the that the damages to the party resulting from the breach will be so immediate, so large or severe and so incapable of adequate redress after the fact that a temporary restraining order or other immediate injunctive relief is the only adequate remedy.

2.194
Continued Performance
Each party agrees to continue performing its obligations under the Contract while a dispute is being resolved except to the extent the issue in dispute precludes performance (dispute over payment must not be deemed to preclude performance) and without limiting either party’s right to terminate the Contract as provided in Section 2.150, as the case may be.

2.200
Federal and State Contract Requirements

2.201
Nondiscrimination
In the performance of the Contract, Contractor agrees not to discriminate against any employee or applicant for employment, with respect to his or her hire, tenure, terms, conditions or privileges of employment, or any matter directly or indirectly related to employment, because of race, color, religion, national origin, ancestry, age, sex, height, weight, marital status, physical or mental disability.  Contractor further agrees that every subcontract entered into for the performance of this Contract or any purchase order resulting from this Contract will contain a provision requiring non-discrimination in employment, as specified here, binding upon each Subcontractor.  This covenant is required under the Elliot Larsen Civil Rights Act, 1976 PA 453, MCL 37.2101, et seq., and the Persons with Disabilities Civil Rights Act, 1976 PA 220, MCL 37.1101, et seq., and any breach of this provision may be regarded as a material breach of the Contract.

2.202
Unfair Labor Practices


Under 1980 PA 278, MCL 423.321, et seq., the State must not award a Contract or subcontract to an employer whose name appears in the current register of employers failing to correct an unfair labor practice compiled under Section 2 of the Act.  This information is compiled by the United States National Labor Relations Board.  A Contractor of the State, in relation to the Contract, must not enter into a contract with a Subcontractor, manufacturer, or supplier whose name appears in this register.  Under Section 4 of 1980 PA 278, MCL 423.324, the State may void any Contract if, after award of the Contract, the name of Contractor as an employer or the name of the Subcontractor, manufacturer or supplier of Contractor appears in the register.

2.203
Workplace Safety and Discriminatory Harassment

In performing Services for the State, the Contractor must comply with the Department of Civil Services Rule 2-20 regarding Workplace Safety and Rule 1-8.3 regarding Discriminatory Harassment.  In addition, the Contractor must comply with Civil Service regulations and any applicable agency rules provided to the Contractor.  For Civil Service Rules, see http://www.mi.gov/mdcs/0,1607,7-147-6877---,00.html.

2.204
Prevailing Wage

The rates of wages and fringe benefits to be paid each class of individuals employed by the Contractor, its subcontractors, their subcontractors, and all persons involved with the performance of this Contract in privity of contract with the Contractor shall not be less than the wage rates and fringe benefits established by the Michigan Department of Labor and Economic Development, Wage and Hour Bureau, schedule of occupational classification and wage rates and fringe benefits for the local where the work is to be performed.  The term Contractor shall include all general contractors, prime contractors, project managers, trade contractors, and all of their contractors or subcontractors and persons in privity of contract with them.

The Contractor, its subcontractors, their subcontractors and all persons involved with the performance of this contract in privity of contract with the Contractor shall keep posted on the work site, in a conspicuous place, a copy of all wage rates and fringe benefits as prescribed in the contract.  You must also post, in a conspicuous place, the address and telephone number of the Michigan Department of Labor and Economic Development, the office responsible for enforcement of the wage rates and fringe benefits.  You shall keep an accurate record showing the name and occupation of the actual wage and benefits paid to each individual employed in connection with this contract.  This record shall be available to the State upon request for reasonable inspection.

If any trade is omitted from the list of wage rates and fringe benefits to be paid to each class of individuals by the Contractor, it is understood that the trades omitted shall also be paid not less than the wage rate and fringe benefits prevailing in the local where the work is to be performed.

2.210
Governing Law

2.211
Governing Law
The Contract must in all respects be governed by, and construed according to, the substantive laws of the State of Michigan without regard to any Michigan choice of law rules that would apply the substantive law of any other jurisdiction to the extent not inconsistent with, or pre-empted by federal law.

2.212
Compliance with Laws

Contractor shall comply with all applicable state, federal and local laws and ordinances in providing the Services/Deliverables.  

2.213
Jurisdiction
Any dispute arising from the Contract must be resolved in the State of Michigan.  With respect to any claim between the parties, Contractor consents to venue in Ingham County, Michigan, and irrevocably waives any objections it may have to the jurisdiction on the grounds of lack of personal jurisdiction of the court or the laying of venue of the court or on the basis of forum non conveniens or otherwise.  Contractor agrees to appoint agents in the State of Michigan to receive service of process.

2.220
Limitation of Liability 
2.221
Limitation of Liability

Neither the Contractor nor the State is liable to each other, regardless of the form of action, for consequential, incidental, indirect, or special damages. This limitation of liability does not apply to claims for infringement of United States patent, copyright, trademark or trade secrets; to claims for personal injury or damage to property caused by the gross negligence or willful misconduct of the Contractor; to claims covered by other specific provisions of this Contract calling for liquidated damages; or to court costs or attorney’s fees awarded by a court in addition to damages after litigation based on this Contract.

The Contractor’s liability for damages to the State is limited to two times the value of the Contract.  The foregoing limitation of liability does not apply to claims for infringement of United States patent, copyright, trademarks or trade secrets; to claims for personal injury or damage to property caused by the gross negligence or willful misconduct of the Contractor; to claims covered by other specific provisions of this Contract calling for liquidated damages; or to court costs or attorney’s fees awarded by a court in addition to damages after litigation based on this Contract.

The State’s liability for damages to the Contractor is limited to the value of the Contract.

2.230
Disclosure Responsibilities 

2.231
Disclosure of Litigation
(a)
Disclosure.  Contractor must disclose any material criminal litigation, investigations or proceedings involving the Contractor (and each Subcontractor) or any of its officers or directors or any litigation, investigations or proceedings under the Sarbanes-Oxley Act.  In addition, each Contractor (and each Subcontractor) must notify the State of any material civil litigation, arbitration or proceeding which arises during the term of the Contract and extensions, to which Contractor (or, to the extent Contractor is aware, any Subcontractor) is a party, and which involves:  (i) disputes that might reasonably be expected to adversely affect the viability or financial stability of Contractor or any Subcontractor; or (ii) a claim or written allegation of fraud against Contractor or, to the extent Contractor is aware, any Subcontractor by a governmental or public entity arising out of their business dealings with governmental or public entities.  The Contractor must disclose in writing to the Contract Administrator any litigation, investigation, arbitration or other proceeding (collectively, "Proceeding") within 30 days of its occurrence.  Details of settlements which are prevented from disclosure by the terms of the settlement may be annotated.  Information provided to the State from Contractor’s publicly filed documents referencing its material litigation will be deemed to satisfy the requirements of this Section. 

(b)
Assurances.  If any Proceeding disclosed to the State under this Section, or of which the State otherwise becomes aware, during the term of this Contract would cause a reasonable party to be concerned about:

(i)
the ability of Contractor (or a Subcontractor) to continue to perform this Contract according to its terms and conditions, or

(ii)
whether Contractor (or a Subcontractor) in performing Services for the State is engaged in conduct which is similar in nature to conduct alleged in the Proceeding, which conduct would constitute a breach of this Contract or a violation of Michigan law, regulations or public policy, then the Contractor must provide the State all reasonable assurances requested by the State to demonstrate that:  

(a) 
Contractor and its Subcontractors will be able to continue to perform this Contract and any Statements of Work according to its terms and conditions, and 

(b) 
Contractor and its Subcontractors have not and will not engage in conduct in performing the Services which is similar in nature to the conduct alleged in the Proceeding.

(c)
Contractor must make the following notifications in writing: 

(1)
Within 30 days of Contractor becoming aware that a change in its ownership or officers has occurred, or is certain to occur, or a change that could result in changes in the valuation of its capitalized assets in the accounting records, Contractor must notify DMB Purchasing Operations.

(2)
Contractor must also notify DMB Purchasing Operations within 30 days whenever changes to asset valuations or any other cost changes have occurred or are certain to occur as a result of a change in ownership or officers. 

(3)
Contractor must also notify DMB Purchasing Operations within 30 days whenever changes to company affiliations occur.

2.232
Call Center Disclosure  

Contractor and/or all Subcontractors involved in the performance of this Contract providing call or contact center services to the State must disclose the location of its call or contact center services to inbound callers.  Failure to disclose this information is a material breach of this Contract.

2.233
Bankruptcy

The State may, without prejudice to any other right or remedy, terminate this Contract, in whole or in part, and, at its option, may take possession of the “Work in Process” and finish the Works in Process by whatever appropriate method the State may deem expedient if:

(a) 
the Contractor files for protection under the bankruptcy laws; 

(b) 
an involuntary petition is filed against the Contractor and not removed within 30 days;

(c) 
the Contractor becomes insolvent or if a receiver is appointed due to the Contractor's insolvency; 

(d) 
the Contractor makes a general assignment for the benefit of creditors; or

(e) 
the Contractor or its affiliates are unable to provide reasonable assurances that the Contractor or its affiliates can deliver the services under this Contract. 

Contractor will fix appropriate notices or labels on the Work in Process to indicate ownership by the State.  To the extent reasonably possible, materials and Work in Process must be stored separately from other stock and marked conspicuously with labels indicating ownership by the State.

2.240
Performance 

2.241
Time of Performance

(a)
Contractor must use commercially reasonable efforts to provide the resources necessary to complete all Services and Deliverables according to the time schedules contained in the Statements of Work and other Exhibits governing the work, and with professional quality.

(b)
Without limiting the generality of Section 2.241(a), Contractor must notify the State in a timely manner upon becoming aware of any circumstances that may reasonably be expected to jeopardize the timely and successful completion of any Deliverables/Services on the scheduled due dates in the latest State-approved delivery schedule and must inform the State of the projected actual delivery date.

(c)
If the Contractor believes that a delay in performance by the State has caused or will cause the Contractor to be unable to perform its obligations according to specified Contract time periods, the Contractor must notify the State in a timely manner and must use commercially reasonable efforts to perform its obligations according to the Contract time periods notwithstanding the State’s failure.  Contractor will not be in default for a delay in performance to the extent the delay is caused by the State.

2.242
Service Level Agreements (SLAs)

 (a)
SLAs will be completed with the following operational considerations:

(i)
SLAs will not be calculated for individual Incidents where any event of Excusable Failure has been determined; Incident means any interruption in Services.

(ii)
SLAs will not be calculated for individual Incidents where loss of service is planned and where the State has received prior notification or coordination.

(iii)
SLAs will not apply if the applicable Incident could have been prevented through planning proposed by Contractor and not implemented at the request of the State.  To invoke this consideration, complete documentation relevant to the denied planning proposal must be presented to substantiate the proposal.

(iv)
Time period measurements will be based on the time Incidents are received by the Contractor and the time that the State receives notification of resolution based on 24x7x365 time period, except that the time period measurement will be suspended based on the following:

1.
Time period(s) will not apply where Contractor does not have access to a physical State Location and where access to the State Location is necessary for problem identification and resolution.

2.
Time period(s) will not apply where Contractor needs to obtain timely and accurate information or appropriate feedback and is unable to obtain timely and accurate information or appropriate feedback from the State.

(b)
Chronic Failure for any Service(s) will be defined as three unscheduled outage(s) or interruption(s) on any individual Service for the same reason or cause or if the same reason or cause was reasonably discoverable in the first instance over a rolling 30 day period.  Chronic Failure will result in the State’s option to terminate the effected individual Service(s) and procure them from a different vendor for the chronic location(s) with Contractor to pay the difference in charges for up to three additional months.  The termination of the Service will not affect any tiered pricing levels.

(c)
Root Cause Analysis will be performed on any Business Critical outage(s) or outage(s) on Services when requested by the Contract Administrator.  Contractor will provide its analysis within two weeks of outage(s) and provide a recommendation for resolution.

(d)
All decimals must be rounded to two decimal places with five and greater rounding up and four and less rounding down unless otherwise specified.

2.243
Liquidated Damages  

It is acknowledged that an Unauthorized Removal will interfere with the timely and proper completion of the Contract, to the loss and damage of the State, and that it would be impracticable and extremely difficult to fix the actual damage sustained by the State as a result of any Unauthorized Removal.  Therefore, Contractor and the State agree that in the case of any Unauthorized Removal in respect of which the State does not elect to exercise its rights under Section 2.152, the State may assess liquidated damages against Contractor as specified below.  

For the Unauthorized Removal of any Key Personnel designated in the applicable Statement of Work, the liquidated damages amount is $25,000.00 per individual if the Contractor identifies a replacement approved by the State under Section 2.060 and assigns the replacement to the Project to shadow the Key Personnel who is leaving for a period of at least 30 days before the Key Personnel’s removal.

If Contractor fails to assign a replacement to shadow the removed Key Personnel for at least 30 days, in addition to the $25,000.00 liquidated damages for an Unauthorized Removal, Contractor must pay the amount of $833.33 per day for each day of the 30 day shadow period that the replacement Key Personnel does not shadow the removed Key Personnel, up to $25,000.00 maximum per individual.  The total liquidated damages that may be assessed per Unauthorized Removal and failure to provide 30 days of shadowing must not exceed $50,000.00 per individual.

2.244
Excusable Failure
Neither party will be liable for any default, damage or delay in the performance of its obligations under the Contract to the extent the default, damage or delay is caused by government regulations or requirements (executive, legislative, judicial, military or otherwise), power failure, electrical surges or current fluctuations, lightning, earthquake, war, water or other forces of nature or acts of God, delays or failures of transportation, equipment shortages, suppliers’ failures, or acts or omissions of common carriers, fire; riots, civil disorders; strikes or other labor disputes, embargoes; injunctions (provided the injunction was not issued as a result of any fault or negligence of the party seeking to have its default or delay excused); or any other cause beyond the reasonable control of a party; provided the non-performing party and its Subcontractors are without fault in causing the default or delay, and the default or delay could not have been prevented by reasonable precautions and cannot reasonably be circumvented by the non-performing party through the use of alternate sources, workaround plans or other means, including disaster recovery plans.  

If a party does not perform its contractual obligations for any of the reasons listed above, the non-performing party will be excused from any further performance of its affected obligation(s) for as long as the circumstances prevail.  But the party must use commercially reasonable efforts to recommence performance whenever and to whatever extent possible without delay.  A party must promptly notify the other party in writing immediately after the excusable failure occurs, and also when it abates or ends.

If any of the above-enumerated circumstances substantially prevent, hinder, or delay the Contractor’s performance of the Services/provision of Deliverables for more than 10 Business Days, and the State determines that performance is not likely to be resumed within a period of time that is satisfactory to the State in its reasonable discretion, then at the State’s option:  (a) the State may procure the affected Services/Deliverables from an alternate source, and the State is not be liable for payment for the unperformed Services/ Deliverables not provided under the Contract for so long as the delay in performance continues; (b) the State may terminate any portion of the Contract so affected and the charges payable will be equitably adjusted to reflect those Services/Deliverables terminated; or (c) the State may terminate the affected Statement of Work without liability to Contractor as of a date specified by the State in a written notice of termination to the Contractor, except to the extent that the State must pay for Services/Deliverables provided through the date of termination.

The Contractor will not have the right to any additional payments from the State as a result of any Excusable Failure occurrence or to payments for Services not rendered/Deliverables not provided as a result of the Excusable Failure condition.  Defaults or delays in performance by Contractor which are caused by acts or omissions of its Subcontractors will not relieve Contractor of its obligations under the Contract except to the extent that a Subcontractor is itself subject to an Excusable Failure condition described above and Contractor cannot reasonably circumvent the effect of the Subcontractor’s default or delay in performance through the use of alternate sources, workaround plans or other means.

2.250
Approval of Deliverables 

2.251
Delivery Responsibilities  

Unless otherwise specified by the State within an individual order, the following must be applicable to all orders issued under this Contract.

(a)
Shipment responsibilities - Services performed/Deliverables provided under this Contract must be delivered “F.O.B. Destination, within Government Premises.”  The Contractor must have complete responsibility for providing all Services/Deliverables to all site(s) unless otherwise stated.  Actual delivery dates will be specified on the individual purchase order.  

(b)
Delivery locations - Services will be performed/Deliverables will be provided at every State of Michigan location within Michigan unless otherwise stated in the SOW.  Specific locations will be provided by the State or upon issuance of individual purchase orders.

(c)
Damage Disputes - At the time of delivery to State Locations, the State must examine all packages.  The quantity of packages delivered must be recorded and any obvious visible or suspected damage must be noted at time of delivery using the shipper’s delivery document(s) and appropriate procedures to record the damage.  

Where there is no obvious or suspected damage, all deliveries to a State Location must be opened by the State and the contents inspected for possible internal damage not visible externally within 14 days of receipt.  Any damage must be reported to the Contractor within five days of inspection

2.252
Delivery of Deliverables

Where applicable, the Statements of Work/POs contain lists of the Deliverables to be prepared and delivered by Contractor including, for each Deliverable, the scheduled delivery date and a designation of whether the Deliverable is a document (“Written Deliverable”), a good (“Physical Deliverable”) or a Service.  All Deliverables must be completed and delivered for State review and written approval and, where applicable, installed according to the State-approved delivery schedule and any other applicable terms and conditions of the Contract.

2.253
Testing

(a)
Before delivering any of the above-mentioned Statement of Work Physical Deliverables or Services to the State, Contractor will first perform all required quality assurance activities to verify that the Physical Deliverable or Service is complete and conforms with its specifications listed in the applicable Statement of Work or Purchase Order.  Before delivering a Physical Deliverable or Service to the State, Contractor must certify to the State that (1) it has performed the quality assurance activities, (2) it has performed any applicable testing, (3) it has corrected all material deficiencies discovered during the quality assurance activities and testing, (4) the Deliverable or Service is in a suitable state of readiness for the State’s review and approval, and (5) the Deliverable/Service has all Critical Security patches/updates applied.  

(b)
If a Deliverable includes installation at a State Location, then Contractor must (1) perform any applicable testing, (2) correct all material deficiencies discovered during the quality assurance activities and testing, and (3) inform the State that the Deliverable is in a suitable state of readiness for the State’s review and approval.  To the extent that testing occurs at State Locations, the State is entitled to observe or otherwise participate in testing.

2.254
Approval of Deliverables, In General

(a)
All Deliverables (Physical Deliverables and Written Deliverables) and Services require formal written approval by the State, according to the following procedures.  Formal approval by the State requires the State to confirm in writing that the Deliverable meets its specifications.  Formal approval may include the successful completion of Testing as applicable in Section 2.253, to be led by the State with the support and assistance of Contractor.  The approval process will be facilitated by ongoing consultation between the parties, inspection of interim and intermediate Deliverables and collaboration on key decisions.

(b)
The State’s obligation to comply with any State Review Period is conditioned on the timely delivery of Deliverables/Services being reviewed.  

(c)
Before commencement of its review or testing of a Deliverable/Service, the State may inspect the Deliverable/Service to confirm that all components of the Deliverable/Service have been delivered without material deficiencies.  If the State determines that the Deliverable/Service has material deficiencies, the State may refuse delivery of the Deliverable/Service without performing any further inspection or testing of the Deliverable/Service.  Otherwise, the review period will be deemed to have started on the day the State receives the Deliverable or the Service begins, and the State and Contractor agree that the Deliverable/Service is ready for use and, where applicable, certification by Contractor according to Section 2.253.

(d)
The State will approve in writing a Deliverable/Service after confirming that it conforms to and performs according to its specifications without material deficiency.  The State may, but is not be required to, conditionally approve in writing a Deliverable/Service that contains material deficiencies if the State elects to permit Contractor to rectify them post-approval.  In any case, Contractor will be responsible for working diligently to correct within a reasonable time at Contractor’s expense all deficiencies in the Deliverable/Service that remain outstanding at the time of State approval.

(e)
If, after three opportunities (the original and two repeat efforts), the Contractor is unable to correct all deficiencies preventing Final Acceptance of a Deliverable/Service, the State may:  (i) demand that the Contractor cure the failure and give the Contractor additional time to cure the failure at the sole expense of the Contractor; or (ii) keep the Contract in force and do, either itself or through other parties, whatever the Contractor has failed to do, and recover the difference between the cost to cure the deficiency and the contract price plus an additional sum equal to 10% of the cost to cure the deficiency to cover the State’s general expenses provided the State can furnish proof of the general expenses; or (iii) terminate the particular Statement of Work for default, either in whole or in part by notice to Contractor provided Contractor is unable to cure the breach.  Notwithstanding the foregoing, the State cannot use, as a basis for exercising its termination rights under this Section, deficiencies discovered in a repeat State Review Period that could reasonably have been discovered during a prior State Review Period.  

(f)
The State, at any time and in its reasonable discretion, may halt the testing or approval process if the process reveals deficiencies in or problems with a Deliverable/Service in a sufficient quantity or of a sufficient severity that renders continuing the process unproductive or unworkable.  If that happens, the State may stop using the Service or return the applicable Deliverable to Contractor for correction and re-delivery before resuming the testing or approval process.

2.255
Process For Approval of Written Deliverables

The State Review Period for Written Deliverables will be the number of days set forth in the applicable Statement of Work following delivery of the final version of the Deliverable (and if the Statement of Work does not state the State Review Period, it is by default five Business Days for Written Deliverables of 100 pages or less and 10 Business Days for Written Deliverables of more than 100 pages).  The duration of the State Review Periods will be doubled if the State has not had an opportunity to review an interim draft of the Written Deliverable before its submission to the State.  The State agrees to notify Contractor in writing by the end of the State Review Period either stating that the Deliverable is approved in the form delivered by Contractor or describing any deficiencies that must be corrected before approval of the Deliverable (or at the State’s election, after approval of the Deliverable).  If the State notifies the Contractor about deficiencies, the Contractor will correct the described deficiencies and within 30 Business Days resubmit the Deliverable in a form that shows all revisions made to the original version delivered to the State.  Contractor’s correction efforts will be made at no additional charge.  Upon receipt of a corrected Deliverable from Contractor, the State will have a reasonable additional period of time, not to exceed the length of the original State Review Period, to review the corrected Deliverable to confirm that the identified deficiencies have been corrected.

2.256
Process for Approval of Services

The State Review Period for approval of Services is governed by the applicable Statement of Work (and if the Statement of Work does not state the State Review Period, it is by default 30 Business Days for Services).  The State agrees to notify the Contractor in writing by the end of the State Review Period either stating that the Service is approved in the form delivered by the Contractor or describing any deficiencies that must be corrected before approval of the Services (or at the State’s election, after approval of the Service).  If the State delivers to the Contractor a notice of deficiencies, the Contractor will correct the described deficiencies and within 30 Business Days resubmit the Service in a form that shows all revisions made to the original version delivered to the State.  The Contractor’s correction efforts will be made at no additional charge.  Upon implementation of a corrected Service from Contractor, the State will have a reasonable additional period of time, not to exceed the length of the original State Review Period, to review the corrected Service for conformity and that the identified deficiencies have been corrected.

2.257
Process for Approval of Physical Deliverables

The State Review Period for approval of Physical Deliverables is governed by the applicable Statement of Work (and if the Statement of Work does not state the State Review Period, it is by default 30 continuous Business Days for a Physical Deliverable).  The State agrees to notify the Contractor in writing by the end of the State Review Period either stating that the Deliverable is approved in the form delivered by the Contractor or describing any deficiencies that must be corrected before approval of the Deliverable (or at the State’s election, after approval of the Deliverable).  If the State delivers to the Contractor a notice of deficiencies, the Contractor will correct the described deficiencies and within 30 Business Days resubmit the Deliverable in a form that shows all revisions made to the original version delivered to the State.  The Contractor’s correction efforts will be made at no additional charge.  Upon receipt of a corrected Deliverable from the Contractor, the State will have a reasonable additional period of time, not to exceed the length of the original State Review Period, to review the corrected Deliverable to confirm that the identified deficiencies have been corrected.

2.258
Final Acceptance

Unless otherwise stated in the Article 1, Statement of Work or Purchase Order, “Final Acceptance” of each Deliverable must occur when each Deliverable/Service has been approved by the State following the State Review Periods identified in Sections 2.251-2.257.  Payment will be made for Deliverables installed and accepted.  Upon acceptance of a Service, the State will pay for all Services provided during the State Review Period that conformed to the acceptance criteria.

2.260
Ownership 

2.261
Ownership of Work Product by State

The State owns all Deliverables as they are works made for hire by the Contractor for the State.  The State owns all United States and international copyrights, trademarks, patents or other proprietary rights in the Deliverables.  

2.262
Vesting of Rights

With the sole exception of any preexisting licensed works identified in the SOW, the Contractor assigns, and upon creation of each Deliverable automatically assigns, to the State, ownership of all United States and international copyrights, trademarks, patents, or other proprietary rights in each and every Deliverable, whether or not registered by the Contractor, insofar as any the Deliverable, by operation of law, may not be considered work made for hire by the Contractor for the State.  From time to time upon the State’s request, the Contractor must confirm the assignment by execution and delivery of the assignments, confirmations of assignment, or other written instruments as the State may request.  The State may obtain and hold in its own name all copyright, trademark, and patent registrations and other evidence of rights that may be available for Deliverables.

2.263
Rights in Data


(a)
The State is the owner of all data made available by the State to the Contractor or its agents, Subcontractors or representatives under the Contract.  The Contractor will not use the State’s data for any purpose other than providing the Services, nor will any part of the State’s data be disclosed, sold, assigned, leased or otherwise disposed of to the general public or to specific third parties or commercially exploited by or on behalf of the Contractor.  No employees of the Contractor, other than those on a strictly need-to-know basis, have access to the State’s data.  Contractor will not possess or assert any lien or other right against the State’s data.  Without limiting the generality of this Section, the Contractor must only use personally identifiable information as strictly necessary to provide the Services and must disclose the information only to its employees who have a strict need-to-know the information.  The Contractor must comply at all times with all laws and regulations applicable to the personally identifiable information.  

(b)
The State is the owner of all State-specific data under the Contract.  The State may use the data provided by the Contractor for any purpose.  The State will not possess or assert any lien or other right against the Contractor’s data.  Without limiting the generality of this Section, the State may use personally identifiable information only as strictly necessary to utilize the Services and must disclose the information only to its employees who have a strict need to know the information, except as provided by law.  The State must comply at all times with all laws and regulations applicable to the personally identifiable information.  Other material developed and provided to the State remains the State’s sole and exclusive property.

2.264
Ownership of Materials

The State and the Contractor will continue to own their respective proprietary technologies developed before entering into the Contract.  Any hardware bought through the Contractor by the State, and paid for by the State, will be owned by the State.  Any software licensed through the Contractor and sold to the State, will be licensed directly to the State.

2.270
State Standards

2.271
Existing Technology Standards  

The Contractor will adhere to all existing standards as described within the comprehensive listing of the State’s existing technology standards at http://www.michigan.gov/dit.

2.272
Acceptable Use Policy

To the extent that Contractor has access to the State computer system, Contractor must comply with the State’s Acceptable Use Policy, see http://www.michigan.gov/ditservice.  All Contractor employees must be required, in writing, to agree to the State’s Acceptable Use Policy before accessing the State system.  The State reserves the right to terminate Contractor’s access to the State system if a violation occurs.

2.273 
Systems Changes

Contractor is not responsible for and not authorized to make changes to any State systems without written authorization from the Project Manager.  Any changes Contractor makes to State systems with the State’s approval must be done according to applicable State procedures, including security, access and configuration management procedures.  

2.280
Extended Purchasing   

2.281
MiDEAL

Public Act 431 of 1984 permits DMB to provide purchasing services to any city, village, county, township, school district, intermediate school district, non-profit hospital, institution of higher education, community, or junior college.  A current listing of approved program members is available at: www.michigan.gov/buymichiganfirst.  Unless otherwise stated, the Contractor must ensure that the non-state agency is an authorized purchaser before extending the Contract pricing.

The Contractor will supply Contract Services and equipment to these local governmental agencies at the established State of Michigan contract prices and terms to the extent applicable and where available.  The Contractor must send its invoices to, and pay the local unit of government, on a direct and individual basis.

To the extent that authorized local units of government purchase quantities of Services and/or equipment under this Contract, the quantities of Services and/or equipment purchased will be included in determining the appropriate rate wherever tiered pricing based on quantity is provided.

2.282
State Employee Purchases (Reserved)
2.290
Environmental Provision   

2.291
Environmental Provision
Energy Efficiency Purchasing Policy – The State seeks wherever possible to purchase energy efficient products.  This includes giving preference to U.S. Environmental Protection Agency (EPA) certified ‘Energy Star’ products for any category of products for which EPA has established Energy Star certification.  For other purchases, the State may include energy efficiency as one of the priority factors to consider when choosing among comparable products.

Environmental Purchasing Policy – The State of Michigan is committed to encouraging the use of products and services that impact the environment less than competing products. The State is accomplishing this by including environmental considerations in purchasing decisions, while remaining fiscally responsible, to promote practices that improve worker health, conserve natural resources, and prevent pollution.  Environmental components that are to be considered include: recycled content and recyclability; energy efficiency; and the presence of undesirable materials in the products, especially those toxic chemicals which are persistent and bioaccumulative.  The Contractor should be able to supply products containing recycled and environmentally preferable materials that meet performance requirements and is encouraged to offer such products throughout the duration of this Contract. Information on any relevant third party certification (such as Green Seal, Energy Star, etc.) should also be provided.

Hazardous Materials:

For the purposes of this Section, “Hazardous Materials” is a generic term used to describe asbestos, ACBMs, PCBs, petroleum products, construction materials including paint thinners, solvents, gasoline, oil, and any other material the manufacture, use, treatment, storage, transportation or disposal of which is regulated by the federal, state or local laws governing the protection of the public health, natural resources or the environment.  This includes, but is not limited to, materials the as batteries and circuit packs, and other materials that are regulated as (1) “Hazardous Materials” under the Hazardous Materials Transportation Act, (2) “chemical hazards” under the Occupational Safety and Health Administration standards, (3) “chemical substances or mixtures” under the Toxic Substances Control Act, (4) “pesticides” under the Federal Insecticide Fungicide and Rodenticide Act, and (5) “hazardous wastes” as defined or listed under the Resource Conservation and Recovery Act.

(a)
The Contractor must use, handle, store, dispose of, process, transport and transfer any material considered a Hazardous Material according to all federal, State and local laws.  The State must provide a safe and suitable environment for performance of Contractor’s Work.  Before the commencement of Work, the State must advise the Contractor of the presence at the work site of any Hazardous Material to the extent that the State is aware of the Hazardous Material.  If the Contractor encounters material reasonably believed to be a Hazardous Material and which may present a substantial danger, the Contractor must immediately stop all affected Work, notify the State in writing about the conditions encountered, and take appropriate health and safety precautions.

(b)
Upon receipt of a written notice, the State will investigate the conditions.  If (a) the material is a Hazardous Material that may present a substantial danger, and (b) the Hazardous Material was not brought to the site by the Contractor, or does not result in whole or in part from any violation by the Contractor of any laws covering the use, handling, storage, disposal of, processing, transport and transfer of Hazardous Materials, the State must order a suspension of Work in writing.  The State must proceed to have the Hazardous Material removed or rendered harmless.  In the alternative, the State must terminate the affected Work for the State’s convenience.

(c)
Once the Hazardous Material has been removed or rendered harmless by the State, the Contractor must resume Work as directed in writing by the State.  Any determination by the Michigan Department of Community Health or the Michigan Department of Environmental Quality that the Hazardous Material has either been removed or rendered harmless is binding upon the State and Contractor for the purposes of resuming the Work.  If any incident with Hazardous Material results in delay not reasonable anticipatable under the circumstances and which is attributable to the State, the applicable SLAs for the affected Work will not be counted in Section 2.242 for a time as mutually agreed by the parties. 

(d)
If the Hazardous Material was brought to the site by the Contractor, or results in whole or in part from any violation by the Contractor of any laws covering the use, handling, storage, disposal of, processing, transport and transfer of Hazardous Material, or from any other act or omission within the control of the Contractor, the Contractor must bear its proportionate share of the delay and costs involved in cleaning up the site and removing and rendering harmless the Hazardous Material according to Applicable Laws to the condition approved by applicable regulatory agency(ies).

Michigan has a Consumer Products Rule pertaining to labeling of certain products containing volatile organic compounds. For specific details visit http://www.michigan.gov/deq/0,1607,7-135-3310_4108-173523--,00.html
Refrigeration and Air Conditioning: 

The Contractor shall comply with the applicable requirements of Sections 608 and 609 of the Clean Air Act (42 U.S.C. 7671g and 7671h) as each or both apply to this Contract.

Environmental Performance: 

Waste Reduction Program - Contractor shall establish a program to promote cost-effective waste reduction in all operations and facilities covered by this Contract.  The Contractor's programs shall comply with applicable Federal, State, and local requirements, specifically including Section 6002 of the Resource Conservation and Recovery Act (42 U.S.C. 6962, et seq.).

2.300
Other Provisions

2.311
Forced Labor, Convict Labor, or Indentured Servitude Made Materials

Bidder represents and certifies that, to the best of its knowledge and belief no foreign (outside of the U.S.) made equipment, materials, or supplies, will be furnished to the State under any resulting Contract, that have been produced in whole or in part by forced labor, convict labor, or indentured servitude.
_________ (Initial)

2.321
Knowledge of Child Labor for Listed End Products
(a)
“Forced or indentured child labor” means all work or service:

(i)
Exacted from any person under the age of 18 under the menace of any penalty for its nonperformance and for which the worker does not offer himself voluntarily; or 

(ii)
Performed by any person under the age of 18 under a contract the enforcement of which can be accomplished by process or penalties. 

(b)
Listed end products.  The following end product(s) being acquired under this solicitation is (are) included in the List of Products Requiring Contractor Certification as to Forced or Indentured Child Labor, identified by their country of origin.  There is a reasonable basis to believe that listed end products from the listed countries of origin may have been mined, produced, or manufactured by forced or indentured child labor. 

	Listed End Product
	Listed Country of Origin

	
	

	
	

	
	


(c)
Certification. The State will not make award to a Bidder unless the Bidder, by checking the appropriate block, certifies to one of the following:

(     )
The Bidder will not supply any end product listed in paragraph (b) of this provision that was mined, produced, or manufactured in a corresponding country as listed for that end product. 

(     )
The Bidder may supply an end product listed in paragraph (b) of this provision that was mined, produced, or manufactured in the corresponding country as listed for that product. The Bidder certifies that it has made a good faith effort to determine whether forced or indentured child labor was used to mine, produce, or manufacture the end product.  On the basis of those efforts, the Bidder certifies that it is not aware of any the use of child labor.

_________ (Initial)

Article 3 – Bid Process and Evaluation Criteria

3.010
Introduction

3.011
Pre Bid Meetings (Reserved)
3.012
Communications
The State will not respond to telephone inquiries or visitation by Bidders or their representatives.  Bidder’s sole point of contact concerning the RFP is the Buyer in the DMB-Purchasing Operations.  Any communication outside of this process may result in disqualification or debarment or both.  

3.013
Questions
Questions concerning the RFP are to be submitted, in writing, no later than 1:00 p.m. on 2/11/09 to:
Doug Collier
DMB, Purchasing Operations

P O Box 30026

Lansing, MI  48909

Email: collierd1@michigan.gov

All questions must be submitted in writing and sent as an attachment in Microsoft Word or Rich Text Format (RTF). Changes to the RFP and answers to questions will be prepared as an addendum and posted on the State’s web site under the corresponding bid number:  www.michigan.gov/buymichiganfirst.   The posted addendum officially revises and supercedes the original RFP. The addenda will be posted approximately 2/13/09.
3.020
Award Process

3.021
Method of Evaluation
Joint Evaluation Committee Proposal Evaluation 

In awarding this Contract, proposals will be evaluated by a Joint Evaluation Committee (chaired by DMB Purchasing Operations).

3.022
Evaluation Criteria
The following chart represents the scoring of the particular factors:

	Weight

	1.
	Statement of Work (Article 1)
	30

	2.
	Bidder Information (5.010)
	15

	3.
	Prior Experience (5.012)
	25

	4.
	Staffing (5.013)
	25

	5.
	Financial Stability
	5

	TOTAL
	100


Oral Presentation

Bidders who submit proposals may be required to make oral presentations of their proposals to the State.  These presentations provide an opportunity for the Bidders to clarify the proposals through mutual understanding.  Purchasing Operations will schedule these presentations, if required.

Site Visit

The State may conduct a site visit to tour and inspect the Bidder’s facilities.  Purchasing Operations will schedule these visits if required.

3.023
Price Evaluation
(a)  
Only those proposals receiving a score of 85 points  or more of the total maximum possible score will be considered for award. 
(b)  
All price proposals will be opened.  However, prices will only be evaluated from those Bidders meeting the minimum point threshold.  Evaluation of price proposals includes consideration for a Qualified Disabled Veteran Preference.  Public Act 431 of 1984, as amended, establishes a preference of up to 10% for businesses owned by qualified disabled veterans meeting the minimum point threshold for passing.
3.024
Award Recommendation 
The award recommendation will be made to the responsive and responsible Bidder who offers the best value to the State of Michigan.  Best value will be determined by the Bidder meeting the minimum point threshold and offering the best combination of the factors stated in Section 3.022, and price, as demonstrated by its proposal.
3.025
Reservations
(a)  
The State reserves the right to consider total cost of ownership factors in the final award recommendation (i.e. transition costs, training costs, etc.).

(b)  
The State reserves the right to award by item, part or portion of an item, group of items or total proposal, to reject any and all proposals in whole or in part, if, in the Director of Purchasing Operations’ judgment, the best interest of the State will be so served.

(c)  
The State reserves the right to award multiple, optional use contracts.  In addition to the other factors listed, offers will be evaluated on the basis of advantages and disadvantages to the State that may result from making more than one award.

3.026
Award Decision
Award recommendation will be made to the Director of Purchasing Operations.

3.027
Protests
If a Bidder wishes to initiate a protest of the award recommendation, the Bidder must submit a protest, in writing, by 5:00 p.m. on the date stated on the notice of recommendation to award.  Bidder must include the RFP number and clearly state the facts believed to constitute error in the award recommendation along with the desired remedy.  More information about the Bidder protest process is available at www.michigan.gov/buymichiganfirst; click on the “Vendor Information” link.

3.028
State Administrative Board
The State Administrative Board (SAB) must approve all contracts/purchase orders in excess of $25,000.  The decision of this Board regarding the recommendation is final; however, SAB approval does not constitute a Contract.  The award process is not completed until the Bidder receives a properly executed Contract or Purchase Order from DMB Purchasing Operations.

3.030
Laws Applicable to Award

3.031
Reciprocal Preference
Public Act 431 of 1984 allows that if the low bid for a state procurement exceeds $100,000.00 and is from a business located in a state which applies a preference law against out-of-state businesses, the department shall prefer a bid from a Michigan business in the same manner in which the out-of-state bidder would be preferred in its home state.
3.032
Qualified Disabled Veteran Preference
Public Act 431 of 1984, as amended, establishes an up to 10% price preference for businesses owned by qualified disabled veterans.  The Act includes a stated goal of making awards amounting to 5% of total state expenditures for goods, services, and construction to qualified disabled veteran-owned companies.

3.033
Independent Price Determination
(a)
By submission of a proposal, the Bidder certifies, and in the case of a joint proposal, each party certifies as to its own organization, that in connection with this proposal:

(i)
The prices in the proposal have been arrived at independently, without consultation, communication, or agreement, for the purpose of restricting competition as to any matter relating to the prices with any other bidder or with any competitor; and

(ii)
Unless otherwise required by law, the prices which have been quoted in the proposal have not been knowingly disclosed by the Bidder and will not knowingly be disclosed by the Bidder before award directly or indirectly to any other bidder or to any competitor; and

(iii)
No attempt has been made or will be made by the Bidder to induce any other person or firm to submit or not submit a proposal for the purpose of restricting competition.

(b)
Each person signing the proposal certifies that the person:

(i)
Is responsible for the prices offered in the proposal and has not participated (and will not participate) in any action contrary to (a), (i), (ii), and (iii) above; or

(ii)
Is not the person in the Bidder’s organization responsible within that organization for the decision as to the prices being offered in the proposal but has been authorized, in writing, to act as agent for the persons responsible for the decision in certifying that the persons have not participated (and will not participate) in any action contrary to (a), (i), (ii), and (iii) above.

3.034
Taxes
The State may refuse to award a contract to any Bidder who has failed to pay any applicable State taxes.  The State may refuse to accept Bidder’s bid, if Bidder has any outstanding debt with the State.  

3.040
Possible Additional Considerations/Processes

3.041
Clarifications
The State may request clarifications from one or all Bidders.  The State will document, in writing, clarifications being requested and forward to the Bidders affected.  This process does not allow for changes.  Instead, it provides an opportunity to clarify the proposal submitted.

If it is determined that a Bidder purposely or willfully submitted false information, the Bidder will not be considered for award, the State will pursue debarment of the Bidder, and any resulting Contract that may have been established will be terminated.  
3.042
Past Performance
The State may evaluate the Bidder’s prior performance with the State, and the prior performance information may be a factor in the award decision.

3.043
Financial Stability 

In making an award decision, the State may evaluate the financial stability of any Bidder.  The State may seek financial information from the Bidder and from third parties.  If the State determines in its sole discretion that contracting with a Bidder presents an unacceptable risk to the State, the State reserves the right to not award a contract to that Bidder.
3.044
Samples/Models 
Samples of items, which are identical to the materials and style the Bidder proposes to furnish on Contract orders, must be submitted to Purchasing Operations for evaluation on or before the bid opening date.  Samples are to be clearly labeled with the Bidder’s name and bid number.  The State reserves the right of final approval on all samples.  Samples not destroyed in testing will be returned at the Bidder’s expense, if requested on the bid document.

Additionally, if a manufacturer on behalf of a distributor(s) submits samples, confirmation must be received of that manufacturer's willingness to supply the materials indicated.  A letter from the manufacturer must be submitted on or before the bid opening date, indicating that the manufacturer on behalf of the Bidder submitted samples.  The letter must indicate the manufacturer's name, the Bidder’s name and the RFP number.  The samples must be clearly labeled with the Bidder’s name and the RFP number.  Failure to submit samples on time may disqualify a Bidder from consideration for award of a Contract.

3.045
Energy Efficiency/Environmental Purchasing Policy
The State seeks wherever possible to purchase energy efficient products.  This may include giving preference to U.S. Environmental Protection Agency (EPA) certified ‘Energy Star’ products for any category of products for which EPA has established Energy Star certification.  For other purchases, the State will include energy efficiency as one of the priority factors to consider when choosing among comparable bids.

The State of Michigan is committed to encouraging the use of products and services that impact the environment less than competing products.  This can be best accomplished by including environmental considerations in purchasing decisions, while remaining fiscally responsible, to promote practices that improve worker health, conserve natural resources, and prevent pollution.  Environmental components that may be considered in Best Value Purchasing evaluation include: recycled content and recyclability; energy efficiency; and the presence of undesirable materials in the products, especially those toxic chemicals which are persistent and bioaccumulative.  Bidders able to supply products containing recycled and environmentally preferable materials that meet performance requirements are encouraged to offer them in bids and proposals.  Information on any relevant third party certification (such as Green Seal, Energy Star, etc.) should also be provided.

3.046
Pricing Negotiations
The State may enter into negotiations with Bidders on price or technical clarifications.  No modification to the RFP technical requirements or specifications will be allowed.  If technical requirement or specification changes are required, which cannot be resolved via technical clarification, the BAFO process as described below may be used.

3.047
Best and Final Offer (BAFO)

If the selection process described in the RFP does not lead to a viable award recommendation, or significant deficiencies are identified, the Buyer or the JEC (Joint Evaluation Committee) or both at its discretion may prepare a Deficiency Report and Clarification Request (DR/CR) for each proposal determined to be in the competitive range.  Bidders will be allowed to respond in writing to the (DR/CR) with a Best and Final Offer (BAFO).  The BAFO may include any changes to the original proposal to address the listed deficiencies, including alterations to the original cost proposal to address correction of the deficiencies.  The BAFO’s must be submitted by the deadline established by Purchasing Operations.

After reviewing the Best and Final Offers, the Buyer or the JEC will re-evaluate the proposals using the original evaluation method.  If an alteration to the originally published evaluation criteria is to be made, the changes in the criteria will be published to all Bidders as part of the issuance of the DR/CR’s.

Bidders are cautioned to propose the best possible offer at the outset of the process, as there is no guarantee that any Bidder will be allowed an opportunity to engage in Pricing Negotiations (3.046) or to submit a Best and Final Offer (3.047).

3.050
Proposal Details

3.051
Complete Proposal
To be considered, each Bidder must submit a COMPLETE proposal in response to this RFP, using the format specified.  No other distribution of proposals is to be made by the Bidder.  BIDDERS MUST COMPLETE, SIGN, AND RETURN FORM DMB 285 THAT PERTAINS TO THIS RFP WITH THEIR PROPOSAL.  The proposal must state how long it remains valid.  This period must be at least 120 days from the due date for responses to this RFP.

3.052
Efficient Proposal
Each proposal should be prepared simply and economically, providing a straightforward, concise description of the Bidder’s ability to meet the requirements of the RFP.  Fancy bindings, colored displays, promotional material, etc., will receive no evaluation credit.  Emphasis should be on completeness and clarity of content in the format specified.

3.053
Price and Notations
Prices and notations must be typed or in ink.  Prices must be for new items only unless specified otherwise in the RFP.  The person signing the proposal should initial any form of pricing corrections made to the proposal by the bidder before submission in ink.  In the event of un-initialed pricing corrections, the Buyer, with management approval, may require an affidavit from the Bidder confirming the price correction was made before the bid submission.

3.054
Double Sided on Recycled Paper 
Bidders, when possible, should use recycled paper for all printed and photocopied documents related to the submission of their bid and fulfillment of any resulting contract and must, whenever practicable, use both sides of the paper and ensure that the cover page of each document bears an imprint identifying it as recycled paper.

3.055
Proposal Format

The following information must be included in all proposals.  Bidders must respond to all sections of the RFP.  Failure to respond to every section in each Article could result in disqualification from the bidding process.  Proposals should be formatted to include each of the following sections, which should be clearly identified using the same format as the RFP is written in and with the appropriate headings:

Article 1 – Statement of Work – Bidder must respond to each section.  Proposal must include detailed responses to all tasks as requested in Article 1.  Bidders must copy these sections, and provide Bidder’s response in the area specified for “Bidder Response to Task”.  This area has been designed to expand as necessary.  A Microsoft version of this document is available by emailing a request to the Buyer listed on the cover page of this document.
Article 2 – Terms and Conditions – Bidder must include a statement agreeing to the Terms and Conditions contained in this Article

Article 4 – Certifications and Representations – Bidder must respond to each section

Article 5 – Evaluation Information – Bidder must respond to each section

3.060
Submitting Bids and Proposals

3.061
Sealed Bid Receipt
SEALED BIDS (PROPOSALS) MUST BE RECEIVED AND TIME‑STAMPED IN PURCHASING OPERATIONS ON OR BEFORE 3PM ON THE DUE DATE SPECIFIED ON THE COVER PAGE OF THIS RFP.  BIDDERS are responsible for SUBMITTING THEIR PROPOSALS TO PURCHASING OPERATIONS ON TIME.  PROPOSALS THAT ARE RECEIVED AFTER THE SPECIFIED DUE DATE AND TIME CANNOT BE CONSIDERED UNLESS (a) ALL OTHER BIDS RECEIVED ON TIME DO NOT MEET SPECIFICATIONS, OR (B) NO OTHER BIDS ARE RECEIVED.
3.062
Proposal Submission
Submit 5 written copies (including one clearly marked original) of Bidder’s proposal according to the following instructions.
Your proposal should also be submitted in electronic format on a 3 1/2” floppy disk or CD-ROM.  All documents and data must be created using tools that are compatible with the Microsoft Office standard desktop tools, without need for conversion.  The electronic format may be saved in a compressed format.  Bidders should submit in electronic format along with the number of paper copies being requested.  Any items contained in the Proposal that cannot be saved in the aforementioned format should be clearly identified by the Bidder as the items that are excluded from the electronic submission.
Submit with your proposal FORM DMB-285.  PROPERLY COMPLETE AND SIGN THAT FORM AND INSERT IT IN YOUR PROPOSAL BEFORE SUBMITTAL.

3.063
Responses
(a)
Each envelope/container submitted must contain the response to only one RFP.  Do not submit responses to more than one RFP in one envelope/container.  Also, faxed bids will not be accepted unless specifically requested in writing by Purchasing Operations.

(b)
BIDDERS ARE RESPONSIBLE FOR ASSURING THAT THE FOLLOWING IDENTIFYING INFORMATION APPEARS ON THE OUTSIDE ENVELOPE:  The RFP Number; the Date Due; Bidder Name and the Bidder Identification Number (FEIN – do not write on outside of envelope if FEIN is social security number).  If a delivery service is used which prohibits the markings on their envelope or package, this information must be placed on the outside of an interior envelope or package.

(c)
The bid may be submitted utilizing one of the methods below:

1.
Bids may be delivered to the receptionist desk of DMB, Purchasing Operations on the 2nd Floor of the Mason Building.  Bidders must allow adequate time to check in at the security desk on the 1st Floor of the Mason Building before bid submission deadline.

2.
Purchasing Operations address for proposals submitted by CONTRACT CARRIER, COURIER DELIVERY, or PERSONAL DELIVERY, is:

State of Michigan

Department of Management and Budget

Purchasing Operations

2nd Floor, Mason Building

530 West Allegan Street

Lansing, Michigan 48933

3.
Proposals submitted through the US. POSTAL SERVICE should be addressed as follows:

State of Michigan

Department of Management and Budget

Purchasing Operations

Post Office Box #30026

Lansing, Michigan 48909

3.070
Possible Bond Requirements 

3.071
Bid Bond (Reserved)
3.072
Performance Bond  (Reserved)
3.073
Payment Bond  (Reserved)
3.074
Maintenance Bond  (Reserved)
Article 4 – Certifications and Representations

Bidder must complete this entire section and submit with their bid or proposal, unless you have completed Article 4, Certifications and Representations, and submitted it in response to an RFP within the last year to DMB Purchasing Operations.  If you submitted this information within the last year, you need only to provide the following information relative to Article 4 for this RFP:  

Date Submitted_________________ RFP #_____________________.  

Failure or refusal to submit any of the information requested in this section may result in the Bidder being considered non-responsive and therefore ineligible for award consideration.  The State may also pursue debarment of a Bidder that fails or refuses to submit any of the requested information.

Response to sections 4.010 through 4.044 may be used in evaluating Bidder’s response.

Responses to sections 4.050 through 4.059 are for statistical and informational purposes only and will not be used in evaluating Bidder’s response.

4.010
Introduction

4.011
Bidder Identification
Bidder Name:
______________________________________________

(     )
Federal ID Number:
_______________________ (TIN, if using social security number for TIN, do not provide in this document)

(     )
DUNS Number: 
_______________________

Bidder is not required to have a DUNS number, but if Bidder does have one it must be listed.

4.020
Representations

4.021
Tax Payment 

Bidder hereby certifies that all applicable State taxes are paid as of the date of bid submission, and that Bidder owes no outstanding debt to the State.

_________ (Initial)

4.023
Certification of Compliance with Credit Card Regulations (optional, for use with RFP/Contracts involving acceptance of credit card payments)
Bidder certifies that they adhere to the Payment Card Industry (PCI) Data Security requirements.   Information about the Payment Card Industry (PCI) Data Security Standards can be found on Visa’s site www.visa.com/cisp and MasterCard’s site https://sdp.mastercardintl.com.

_________ (Initial)

4.030
Disclosures

4.031
Bidder Compliance with State and Federal Law & Debarment
(a)
The Bidder certifies, to the best of its knowledge that within the past three years, the Bidder, an officer of the Bidder, or an owner of a 25% or greater interest in the Bidder:

Has _____ Has Not ______ been convicted of a criminal offense incident to the application for or performance of a State contract or subcontract;

Has _____ Has Not ______ been convicted of any offense which negatively reflects on the Bidder’s business integrity, including, but not limited to; embezzlement, theft, forgery, bribery, falsification or destruction of records, receiving stolen property, state or federal antitrust statutes;

Has _____ Has Not ______ been convicted of any other offense, violated any other state or federal law, as determined by a court of competent jurisdiction or an administrative proceeding, which, in the opinion of the State, indicates that the Bidder is unable to perform responsibly or which reflects a lack of integrity that could negatively impact or reflect upon the State.  An offense or violation under this paragraph may include, but is not limited to, an offense under or violation of: Natural Resources and Environmental Protection Act, 1994 PA 451, MCL §§ 324.101 – 324.90106; the Michigan Consumer Protection Act, 1976 PA 331, MCL §§ 445.901 – 445.922; 1965 PA 390 (law relating to prevailing wages on state projects), MCL §§ 408.551 – 408.558; 1978 PA 390 (law relating to payment of wages and fringe benefits) MCL §§ 408.471 – 408.490; or a willful or persistent violation of the Michigan Occupational Safety and Health Act, 1974 PA 154, MCL §§ 408.1001 – 408.1094;

Has _____ Has Not ______ failed to substantially perform a State contract or subcontract according to its terms, conditions, and specifications within specified time limits;

Has _____ Has Not ______ violated State bid solicitation procedures or violated the terms of a solicitation after bid submission;

Has _____ Has Not ______ refused to provide information or documents required by a contract including, but not limited to information or document necessary for monitoring contract performance;

Has _____ Has Not ______ failed to respond to requests for information regarding Bidder’s performance, or accumulated repeated substantiated complaints regarding performance of a contract/purchase order; and

Has _____ Has Not ______ failed to perform a State contract or subcontract in a manner consistent with any applicable state or federal law, rule, regulation, order, or decree.

(b)
For purposes of this Section, “Principals” means officers, directors, owners, partners, and any other persons having primary management or supervisory responsibilities within a business entity.  The Bidder certifies and represents, to the best of his knowledge that the supplier and/or any of its Principles:

Are _____ Are Not _____ presently debarred, suspended, proposed for debarment, or declared ineligible for the award of a purchase by any state or federal agency;

Has _____ Has Not ______ not with in a three-year period preceding this RFP, been convicted or had a civil judgment rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (federal, state, or local) purchase.

Has _____ Has Not ______ within a three-year period preceding this solicitation had one or more purchases terminated for default by any state or federal agency.

(c)
The Bidder must provide immediate written notice to the State if, at any time before the purchase award, the Bidder learns that its certification was erroneous when submitted or has since become erroneous because of changed circumstances.

(d)
A certification that the Bidder or its Subcontractors is presently debarred, suspended, proposed for debarment or declared ineligible for award of a purchase by any state or federal agency will not necessarily result in withholding an award under this solicitation.  However, the certification will be considered in connection with a determination of the Bidder’s responsibility.  Failure to furnish the certification or provide the information as requested by the State may render the Bidder response non-responsive.

(e)
Nothing contained in this Section must be construed to require establishment of a system of records to render, in good faith, the certification required in this Section.  The knowledge and information of a Bidder is not required to exceed that which is normally possessed by a prudent person in the ordinary course of commercially reasonable dealings.

(f)
If it is later determined that the Bidder knowingly rendered an erroneous certification under this Section, in addition to the other remedies available to the State, the State may terminate any resulting contract for default.

BIDDER MAY REVIEW THE STATE’S DEBARMENT POLICY AT:  www.michigan.gov/buymichiganfirst  (click on the link to “Selling to the State,” Followed by “Vendor Information” to find the Debarment Policy)

4.032
Ethics: Gratuities and Influence
Gratuities

The right of the Bidder to proceed may be terminated by written notice, if the State determines that the Bidder, its agent, or its representative has offered or gave a gratuity, kickback, money, gift, or any thing of value to an officer, official, or employee of the State intended, by the gratuity, to obtain a contract or favorable treatment under a contract.

Bidder Has _____ Has Not ______ given or offered to give a gratuity, kickback, money, gift, or any thing of value to a State official, officer, or employee intended to effectuate the awarding of a contract or favorable treatment under a contract.

Influence

The Bidder, by signing its bid, certifies to best of its knowledge that no funds or other items/services of value have been given to any State officer, official, or employee for influencing or attempting to influence the officer, official, or employee to obtain a contract or favorable treatment under a contract.

_________ (Initial)

4.033
RFP Preparation
Bidder must notify the State in its bid proposal, if it or any of its Subcontractors, or their officers, directors, or key personnel have assisted with the drafting of this RFP, either in whole or in part.  This includes the conducting or drafting of surveys designed to establish a system inventory, and/or arrive at an estimate for the value of the solicitation.

Bidder hereby certifies that it HAS ______, HAS NOT _______ assisted in the development of this RFP.

Except for materials provided to all Bidders as part of this RFP, Bidder must provide a listing of all materials provided by the State to the Bidder containing information relevant to this RFP, including, but not limited to:  questionnaires, requirements lists, budgetary figures, assessments, white papers, presentations, RFP draft documents.  Bidder must provide a list of all State employees with whom any of its personnel, and/or Subcontractors’ personnel has discussed the RFP after the issuance date of the RFP.
4.034
Environmental Awareness 
Clean Air and Water:

Bidder certifies that any facility to be used in the performance of any resulting Contract:

IS _____,  IS NOT ______ listed on the Environmental Protection Agency (EPA) List of Violating Facilities.

The Bidder will immediately notify the State, before award, of the receipt of any communication from the EPA or the State, indicating that any facility that the Bidder proposes to use in the performance of any resulting contract is under consideration to be listed on the EPA List of Violating Facilities or any enforcement action. 











_________ (Initial)

Emergency Planning and Community Right-to-Know Reporting:

The Bidder certifies that the owner or operator of facilities that will be used in the performance of any resulting Contract is in compliance with the filing and reporting requirements described in sections 302, 304, 311, 312 and 313 of the Emergency Planning and Community Right-to-Know Act of 1986 (EPCRA) (42 U.S.C. 11001, et. seq.) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 13101, et. seq.).  EPCRA filing and reporting requirements include emergency planning notification, release reporting, hazardous chemical inventory reporting, and toxic chemical release inventory (TRI) reporting.












______ (Initial)

4.036
Use of Other Sources as Subcontractors
(a)
Persons with disabilities

Bidder IS ____ IS NOT _____ purchasing supplies and/or service from a business owned by persons with disabilities in the performance of any resulting contract.

Bidder has contracted for _______% of supplies and services needed for the performance of any resulting contract, which equals $______________ from a business owned by persons with disabilities (estimates or approximates are acceptable).

Business (es) Name: ___________________________

(b)
Community Rehabilitation Organizations
Bidder IS ____ IS NOT _____ purchasing supplies and/or service from a community rehabilitation organization in the performance of any resulting contract.

Bidder has contracted for _______% of supplies and services needed for the performance of any resulting contract, which equals $______________ from a community rehabilitation organization (estimates or approximates are acceptable).

Community Rehabilitation Organization Name: ___________________________
4.037
Domestic End Product

“Domestic end product” means one that is manufactured within the United States and the cost of the domestic components exceeds 50% of the cost of all the components.

The Bidder certifies that the product to be provided, except those listed below, are a domestic end product, and that components of unknown origin have not been mined, produced, or manufactured outside the United States (use attachment if needed):

	Excluded End Products
	Country of Origin

	
	

	
	

	
	

	
	

	
	


_________ (Initial)

4.038
Services Needed in Performance 

Bidder certifies that services to be purchased to enable Bidder to perform any resulting contract will be purchased from a business having its principle place of business in the State, except those listed below (use additional attachment if necessary; estimates are acceptable):

	Description of Service

to be purchased
	Percent (%) of total contract

value to be purchased
	Service providers principal place

of business (City and State)

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


4.040
Bidder Information

4.041
Expatriated Business Entity
“Expatriated business entity” means a corporation or an affiliate of the corporation incorporated in a tax haven country after September 11, 2001, but with the United States as the principal market for the public trading of the corporation’s stock.

“Tax haven country” means each of the following: Barbados, Bermuda, British Virgin Islands, Cayman Islands, Commonwealth of the Bahamas, Cyprus, Gibraltar, Isle of Man, the Principality of Liechtenstein, the Principality of Monaco, and the Republic of the Seychelles.

Bidder certifies that it IS ______, IS NOT _______ an expatriated business entity located in a tax haven country.

Bidder certifies that it IS ______, IS NOT _______ an affiliate of an expatriated business located in a tax haven country.

4.042
Business Owned by Qualified Disabled Veteran
“Qualified Disabled Veteran,” as defined by Public Act 431 of 1984, as amended, means a business entity that is at least 51% owned by one or more veterans with a service-connected disability.

Public Act 431 of 1984, as amended, defines “Service-Connected Disability” as a disability incurred or aggravated in the line of active military, naval, or air service as defined in 38 USC 101 (16).

The Bidder represents that it IS _____, IS NOT ______ a disabled Veteran-owned business.

The Bidder represents and warrants that the company meets the above criteria (when checked) and can provide supportive documentation upon request.

Fraudulently representing information about the use of businesses owned by persons with disabilities to procure a State contract is a violation of the Business Opportunity Act for Persons with Disabilities of 1988 PA 112, MCL 450.791 – 450.795.  A person who knowingly violates this act is guilty of a felony, punishable by imprisonment up to two years in prison, or a fine not less than $5,000.  A person found guilty of violating this act may be barred from obtaining future contracts with the State.

4.043
Community Rehabilitation Organization
“Community rehabilitation organization” means a charitable organization or institution conducted not for profit, but for the purpose of carrying out a recognized program of rehabilitation for handicapped workers, which provides those individuals with remunerative employment or other occupational rehabilitating activity of an educational or therapeutic nature. 

The Bidder represents that it IS _____, IS NOT ______ a community rehabilitation organization.

4.044
Certification of a Michigan Business
To qualify as a Michigan business, Bidder must have during the 12 months immediately preceding this bid deadline, or if the business is newly established, for the period the business has been in existence, it has (check all that apply):

(     )
Filed a Michigan single business tax return showing a portion or all of the income tax base allocated or apportioned to the State of Michigan under the Michigan Single Business Tax Act, 1975 PA 228, MCL §§ 208.1 – 208.145; or

(     )
Filed a Michigan income tax return showing income generated in or attributed to the State of Michigan; or

(     )
Withheld Michigan income tax from compensation paid to the bidder’s owners and remitted the tax to the Department of Treasury

I certify that I have personal knowledge of the filing or withholding, that it was more than a nominal filing for the purpose of gaining the status of a Michigan business, and that it indicates a significant business presence in the state, considering the size of the business and the nature of its activities.

I authorize the Michigan Department of Treasury to verify that the business has or has not met the criteria for a Michigan business indicated above and to disclose the verifying information to the procuring agency.

______________________________________

Authorized Agent Signature

______________________________________

Authorized Agent Name (print or type)

Fraudulent Certification as a Michigan business is prohibited by MCL 18.1268 § 268. A BUSINESS THAT PURPOSELY OR WILLFULLY SUBMITS A FALSE CERTIFICATION THAT IT IS A MICHIGAN BUSINESS OR FALSELY INDICATES THE STATE IN WHICH IT HAS ITS PRINCIPAL PLACE OF BUSINESS IS GUILTY OF A FELONY, PUNISHABLE BY A FINE OF NOT LESS THAN $25,000.

Bidder must also indicate one of the following:


Bidder qualifies as a Michigan business (provide zip code:  ________________)

Bidder does not qualify as a Michigan business (provide name of State:  ____________)

Principle place of business is outside the State of Michigan, however service/commodity provided by a location within the State of Michigan (provide zip code:  ________________)

4.050
Additional Information

4.051
Utilization of Business Concerns
It is the policy of the State that small business concerns, veteran-owned small business concerns, persons with disabilities-owned small business concerns, and small disadvantaged business concerns, must have the maximum practicable opportunity to participate in performing State contracts, including contracts and subcontracts for subsystems, assemblies, components, and related services for major systems. 

Bidder agrees to carry out this policy in the awarding of subcontracts to the fullest extent consistent with efficient contract performance.  Bidder further agrees to cooperate in any studies or surveys as may be conducted by the State as may be necessary to determine the extent of the Bidder’s compliance with this clause. 

_________ (Initial)

4.052
Owners and Officers
Bidder must list all owners or officers that hold a 25% interest or more in the company (use attachment if necessary):

	Name and Title
	% of Interest or Ownership

	
	

	
	

	
	

	
	

	
	

	
	


_________ (Initial)

4.053
Subcontractors

Indicate below ALL work to be subcontracted under any resulting Contract (use additional attachment if necessary; estimates are acceptable):

	Description of Work

to be sub-contracted
	Percent (%) of total contract

value to be sub-contracted
	Sub-contractor’s name and principal placeof business (City and State)

	
	
	

	
	
	

	
	
	

	
	
	


4.054
Former State Employees
Bidder certifies that there ARE _____ ARE NOT _____ former state employees involved in the performance of any resulting contract.

If former state employees are involved in the performance of any resulting contract, Bidder must provide the following information:

Bidder represents that the following employees involved in the performance of any resulting contract are former State employees (use attachment if necessary).

	Name
	Department, Division
	Date of Employment

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	

	
	
	


_________ (Initial)

4.055
Employee and Subcontractor Citizenship
Bidder certifies that all employees, contractors, Subcontractors, and any other individual involved in the performance of this Contract, except those listed below, are citizens of the United States, legal resident aliens, or individuals with valid visa (use additional attachment if necessary; estimates are acceptable):

	Employee Name
	Title

	
	

	
	

	
	

	
	


4.056
Not Applicable to This Contract

4.057
Small Business Representation 

The Bidder represents and certifies that it IS _____,  IS NOT ______ a small business concern and that all _____,  NOT ALL ______ end items to be furnished will be manufactured or produced by a small business concern in the US, its territories or possessions, Puerto Rico, or the Trust Territory of the Pacific Islands

Provide the following information:

________ (Estimate # of employees)

$_______________ (Estimate of annual revenue) 

4.058
Veteran-Owned Business Representation
“Veteran-owned business” means a business that is at least 51% owned by a veteran or veterans who are U.S. citizens and who control and operate the business

The Bidder represents that it IS _____, IS NOT ______ a veteran-owned business.

The Bidder represents and warrants that the company meets the above criteria (when checked) and can provide supportive documentation upon request.
4.059
Business Owned by Persons with Disabilities
“Business owned by persons with disabilities” means a business in which all of the following apply:

1.
More than 50% of the voting shares or interest in the business is owned, controlled, and operated by 1 or more persons with disabilities.

2.
More than 50% of the net profit or loss is attributable to the business accrues to shareholders who are persons with disabilities.

3.
More than 50% of the employees of the business are residents of this State of Michigan.

The Bidder represents that it IS _____ IS NOT ______ a business owned by persons with disabilities.

The Bidder represents and warrants that the company meets the above criteria (when checked) and can provide supportive documentation upon request.

Fraudulently representing information about the use of businesses owned by persons with disabilities to procure a State contract is a violation of the Business Opportunity Act for Persons with Disabilities of 1988 PA 112, MCL 450.791 – 450.795.  A person who knowingly violates this act is guilty of a felony, punishable by imprisonment up to two years in prison, or a fine not less than $5,000.  A person found guilty of violating this act may be barred from obtaining future contracts with the State.

---------------------------------------------------------------------------------------------------------------------

Certification and Assurances

I/We make the above certifications and assurances as a required element of the solicitation document to which it is attached, understanding that the truthfulness of the facts affirmed here and the continuing compliance with these requirements and all requirements of the Request for Proposal (RFP) are conditions precedent to the award or continuation of the related Agreement(s). 
___________________________________________

Name of Bidder/Contractor/Supplier

___________________________________________

___________________________________________

___________________________________________

___________________________________________

Address of Contractor/Supplier

___________________________________________

Telephone and Fax No. of Contractor/Supplier

___________________________________________

E-mail Address of Contractor/Supplier

____________________________________________

Signature of Contractor/Supplier’s Authorized Representative

___________________________________________

Title of Supplier Representative

______________________________

Date
Article 5 – Required Bidder Information

Bidders must provide the following required information.  Failure respond to each requirement may disqualify the Bidder from further participation in this RFP.

5.010

Bidder Information

5.011
  Company Information
State the full name and address of your organization and, if applicable, the branch office or other subordinate elements that will perform, or assist in performing, the work.  Indicate whether it operates as an individual, partnership, or corporation; if as a corporation, include the State in which it is incorporated.  If applicable, state whether it is licensed or registered to operate in the State of Michigan.   

       Bidder Response:

	Name:
	

	Address:
	

	City, State, Zip:
	

	Phone:
	(
)

	Web Page:
	

	Legal Status:
	

	Business Structure:
	

	How long in business:
	

	Sales volumes for each of the last five years:
	

	Location of facilities that will be involved in servicing the Contract:
	


Name, title, address, email, phone and fax numbers for Bidder’s RFP Contact.

        Bidder Response:

	Name:
	

	Address:
	

	City, State, Zip
	

	Phone:
	(
)

	Fax:
	(
)

	E-Mail
	


Note:  Person named above will be sole contact for your company to receive the Contract.  

Include the name and telephone number of person(s) in your company authorized to expedite any proposed contract with the State.

5.012
  Prior Experience
Indicate the prior experience of your firm, which you consider relevant to your ability to successfully manage a contract for the services defined by this RFP.  Include sufficient detail to demonstrate the relevance of this experience.  Proposals submitted should include, in this section, descriptions of a minimum of three qualifying relevant experiences to include project/client descriptions, costs, and starting and completion dates of projects/contracts successfully completed.  Also, include the name, address, and phone number of the responsible official of the customer organization who may be contacted. 
Bidder Response:

5.013
  Staffing
The written proposal should indicate the competence of personnel whom the Bidder intends to assign to the project as specified Section 1.031.  Qualifications will be measured by education or experience, with particular reference to experience on projects similar to that described in the RFP.  For all personnel identified in Section 1.031, Bidder must provide resumes, which must include detailed, chronological work experience.  

Bidder Response:

Bidder must provide a list of all subcontractors, including firm name, address, contact person, and a complete description of the work to be contracted.  Include descriptive information concerning subcontractor's organization and abilities.

Bidder Response:

5.014
  Past Performance
Please list any contracts that you have had with the State in the last three years.

Bidder Response:

5.015
  Contract Performance
Indicate if the Bidder has had a contract terminated for default in the last three years.  Termination for default is defined as notice to stop performance which was delivered to the Bidder due to the Bidder's non-performance or poor performance and the issue of performance was either (a) not litigated due to inaction on the part of the Bidder, or (b) litigated and determined that the Bidder was in default.  If the Bidder has not had a contract terminated for default, the Bidder must affirmatively state this under "Reason" below.

If no the terminations exist, the Bidder must affirmatively state this.

Note:
If the Bidder has had a contract terminated for default in this period, the Bidder must submit full details including the other party's name, address, and phone number Purchasing Operations will evaluate the facts and may, at its sole discretion, reject the proposal on the grounds of past experience.

	Termination:
	

	Reason:
	

	
	

	
	

	
	

	
	


5.016
Place of Performance
Bidders, in the performance of any resulting contract, must state if they intend to use one or more plants or facilities located at a different address from the address indicated in Section 5.011.  The following information must be provided for these plants or facilities:

	Place of Performance

Full address
	Owner/Operator of facility to be used
	Percent (%) of Contract value to be Performed at listed Location

	
	
	

	
	
	

	
	
	

	
	
	


5.017
Disclosure of Litigation

Bidder must disclose any material criminal litigation, investigations or proceedings involving the Bidder (and each Subcontractor) or any of its officers or directors or any litigation, investigations or proceedings under the Sarbanes-Oxley Act.  In addition, each Bidder (and each Subcontractor) must disclose to the State any material civil litigation, arbitration or proceeding to which Bidder (or, to the extent Bidder is aware, any Subcontractor hereunder) is a party, and which involves:  (i) disputes that might reasonably be expected to adversely affect the viability or financial stability of Bidder or any Subcontractor hereunder; or (ii) a claim or written allegation of fraud against Bidder or, to the extent Bidder is aware, any Subcontractor hereunder by a governmental or public entity arising out of their business dealings with governmental or public entities.  Any litigation, investigation, arbitration or other proceeding (collectively, "Proceeding") must be disclosed in a written statement in Bidder’s bid response.  Details of settlements which are prevented from disclosure by the terms of the settlement may be annotated as such.  Information provided to the State from Bidder’s publicly filed documents referencing its material litigation will be deemed to satisfy the requirements of this Section. 

Bidder Response:

 
  MIDEAL - Extended Purchasing 
Act Number 431 of the Public Acts of 1984 permits the State of Michigan, Department of Management and Budget, to provide purchasing services to any city, village, county, township, school district, intermediate school district, non‑profit hospital, institution of higher education, community, or junior college.  The Bidder is requested to complete the attached "Non‑State Agency Statement" to indicate a willingness to supply commodities to these authorized local units of government, school districts, etc. as well as to the State departments and agencies.  

Estimated requirements for authorized local units of government are not included in the quantities shown in this RFP.

NON-STATE AGENCY STATEMENT
Act Number 431 of the Public Acts of 1984 permits the State of Michigan, Department of Management and Budget, to provide purchasing services to any city, village, county, township, school district, intermediate school district, non-profit hospital, institution of higher education, community, or junior college.  As a result of the enactment of this legislation, the MIDEAL Program has been developed.  This program extends the use of state contracts to program members.  The governmental agency must enter into an agreement with the State of Michigan to become authorized to participate, thus ensuring that local units of government secure a greater return for the expenditure of public funds.  It is the policy of the DMB-Purchasing Operations, that the final approval to utilize any contract in this manner must come from the contract vendor.

In those cases, Contractors supply merchandise at the established State of Michigan contract prices and terms.  The Bidder must submit invoices and pay the authorized MIDEAL member on a direct and individual basis according to contract terms.

All bidders must indicate, by checking the appropriate box below, whether they will (first box) or will not (second box) honor orders on any contract resulting from this Request for Proposal from State of Michigan authorized MIDEAL members.  It is the responsibility of the contractor to ensure the non‑state agency is an authorized MIDEAL member before extending the state contract price.

BIDDER MUST CHECK ONE BOX BELOW
[     ]
Commodities and/or services on this Request for Proposal will be supplied to State of Michigan departments and agencies, and authorized MIDEAL Program members according to the terms and prices quoted.  A complete listing of eligible participants in the MIDEAL Program will be provided if this option is selected.

[     ]
Commodities and/or services on the Request for Proposal will not be supplied to State of Michigan authorized MIDEAL members.  We will supply to State of Michigan departments and agencies only.

Attachment A, Price Proposal

Pricing

See 1.601 Compensation and Payment Section

See Table below:
	Ref #
	PMO Activities
	Deliverable
	Not to Exceed Cost (of Activity, Deliverable, Initial Assessment)
	Not to Exceed Cost of any Follow-up Assessment 

	1
	Project Kickoff meeting
	Summary of kickoff meeting
	N/A
	N/A

	2
	Detailed PMO Project Plan
	Detailed Project Plan (updated biweekly)
	
	

	
	
	Biweekly Status Report 
	
	

	
	
	Issues log (updated weekly)
	
	

	3.
	Quality Assurance Management Plan
	Quality Assurance Management Plan
	
	

	4
	Risk Management
	Risk Management Plan with documented risks and mitigation approaches
	
	

	5. 
	PMO Assessments of Implementation Contractor Deliverables
	
	
	

	6
	Review Implementation Vendor proposal/SOW
	Review Report 
	Bid This Line Item as Time and Materials (Not to exceed hourly rate)


	N/A




The contract awarded from this solicitation will be a fixed price and the contractor will be required to represent and warrant that it, he, or she has not agreed to accept from any other state a fixed price that is less than what is negotiated with the State for similar services under the ARRA.  The contractor will be further required to represent and warrant that, should the contractor subsequently negotiate a more favorable fixed price with another state for similar services under the ARRA, the contractor must provide the State with prior written notice of and the option of accepting the more favorable fixed price.
The American Recovery and Reinvestment Act provides a historic opportunity for states to manage the crisis





The latest information on the $819 Billion American Recovery and Reinvestment Act


include the following highlights:





Infrastructure





$90 billion in infrastructure spending, including highway construction and repair, water projects and environmental restoration, and public transportation investments like rail lines





Energy





$54 billion to encourage the production of energy from renewable sources and to upgrade the transmission grid, as well as to weatherize public buildings and homes and raise energy efficiency





Science and  Technology





 $10 billion for science facilities and research, and $6 billion for broadband service in rural areas 


 eHealth initiative to computerize all of America’s medical records within five years





Education

















$41 billion in aid in addition to the $79 billion to prevent education cuts at the state and local levels
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